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Schena, Cristeen

From: Kimberly Tisa <Tisa.Kimberly@epamail.epa.gov>
Sent: Wednesday, May 28, 2014 8:20 AM
To: Tisa, Kimberly
Subject: Goddard - Estabrook (Archived)
Attachments: Refinement to OM Plan Memo_8.29.11.pdf; EstabrookMapStars.pdf; Estabrook Memo_9 16 

11 (EHE 17892).pdf; Comments.htm; Project Update 09.10.10 (EH&E 17228).pdf; October 
2011 Air Sampling V.3 (EH&E 17892).pdf; Surface Samples 08 15 11 (EHE 17892).pdf; 
Estabrook PBS Memo to SC Sept. 10b, 2010.pdf; Air Sampling Plan Estabrook.pdf; EPA Risk 
Based Approval Acceptance.pdf; EPA Letter January 31, 2011.pdf; Wipe Samples 12 11 
(EHE 17892).pdf; Estabrook 8 31   9 am.pdf; Memo (EH&E 17228).pdf; Estabrook O&M 
Management Plan.xls; O&M Management Plan Schedule Jan 27 2012.pdf; ATTRPH1D.pdf; 
ATTFNKEB.pdf; Comments on Estabrook RA LJP-JS.doc; O&M Plan Rev1 (EH&E 
17228).pdf; Estabrook O&M Review March 22 2011 Final.ppt; O&M Plan Rev 2 (EH&E 
17228).pdf; Description.htm; Surface Memorandum 060811 (EHE 17228).pdf; Cost Analysis 
Nov 1.pdf; Memorandum (EH&E 17228).pdf; Air Samples (EH&E 17892).pdf; 9.19.11 
Estabrook PCB Table - Air and Bulk.xls; Refinement to OM Plan Memo_8 29 11.pdf

Dear User 
 
An email was sent to you from Lotus Domino containing special objects accessible only via Lotus Notes Client. 
The portion of the email that could be sent is included below.  
 
If this is the first time you have received this type of message, Click Here for database access. 
 
To access the original email with Lotus Notes please click this link ----->  
 
------------------------------------------------------------------------ 

Kimberly N. Tisa, PCB Coordinator 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 

----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  Estabrook New Construction 

Patrick Goddard   
 

to: 
 

Kimberly Tisa 11/16/2011
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
Hi Kim, 
  
We are moving forward with the MSBA on our new building project. The Board of Selectmen has set the date for the Debt 
Exclusion Override Vote to be January 24, 2012. With this date now set, the campaigns to inform the voters of the issues 
will begin shortly. 
  
The voters will need to be informed of our plan over the next 2 1/2 years while the new school is being constructed and 



2

the costs associated with the entire project. I am hopeful that we will be hearing from you shortly on the Interim Risk 
Based Approval we are seeking that allows us to continue to use the existing school while the new school is constructed.
  
Please call if you have any questions. 
  
Thanks, 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 

From: Patrick Goddard  
Sent: Wednesday, November 02, 2011 9:13 AM 
To: Tisa.Kimberly@epamail.epa.gov 
Cc: Matt Fragala 
Subject: FW: Report on Indoor Air Samples Collected on October 7, 2011, Estabrook Elementary School (EH&E 17892) 
  
Good Morning Kim, 
  
I am forwarding to your attention the results of the October air samples. The samples we taken under operation conditions 
defined in O&M Plan, revision 3. 
  
The results are well within the guidelines and we do not plan to sample again until December vacation. 
  
We hope to hear from you in the near future on the suitability of the O&M Plan to operate the school for the next three 
years while our new school is being constructed. 
  
Let me know if you have any questions. 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 

From: EH&E Production Department [mailto:ProductionDepartment@eheinc.com]  
Sent: Thursday, October 27, 2011 4:39 PM 
To: Patrick Goddard; Paul Ash 
Cc: Matt Fragala; David MacIntosh 
Subject: Report on Indoor Air Samples Collected on October 7, 2011, Estabrook Elementary School (EH&E 17892) 
  
Mr. Goddard and Dr. Ash: 
On behalf of Matt Fragala and David MacIntosh, please find the attached memorandum regarding the Report on Indoor 
Air Samples Collected on October 7, 2011, at Estabrook Elementary School, Lexington, Massachusetts (EH&E 17892) in 
Adobe Acrobat (.pdf) format. 
The original document is to follow via the mail. 
  
Environmental Health & Engineering, Inc. 
Production Department 
1-800-825-5343 (1-800-EHE-TALK) 



3

  
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  FW: O&M Plan for PCBs, Estabrook School (EH&E 17228)

Patrick Goddard   
 

to: 
 

Kimberly Tisa 06/09/2011
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
Hi Kim, 
  
I have just received the updated Estabrook Operations and Maintenance Plan that incorporates your suggestions from our 
conference call last Thursday. In addition, I am sending you the latest surface sampling results, including a location map 
of where the samples were collected. 
  
EH&E has also update the soil sampling plan to include the additional samples that you requested during the plan review. 
EH&E will begin sampling tomorrow and they have informed me that the increased sampling has increased the estimated 
cost of the plan implementation from $14,750 to approximately $30,000.  
  
We have a scheduled Estabrook Advisory Committee meeting on Tuesday the 14th. During the meeting I will review the 
Estabrook Operations and Maintenance Management Plan. I have attached the workbook that contains the plan and 
procedures developed to insure compliance with the plan, which I will review with the committee. I will also review with the 
committee that during our discussion of June 2nd you commented that you will recommend the plan to your management, 
but we may not receive further communication on the approval process for several weeks or months. Since we are 
considering relocating the kindergarten classrooms back to their original locations, your support of the O&M plan and the 
site specific risk assessment is important information to the community in considering this move. Please confirm back to 
me that you are in agreement with my reporting your support of the O&M plan on Tuesday evening. 
  
Thanks, 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 

From: EH&E Production Department [mailto:ProductionDepartment@eheinc.com]  
Sent: Thursday, June 09, 2011 4:20 PM 
To: Patrick Goddard 
Cc: Paul Ash; Matt Fragala 
Subject: O&M Plan for PCBs, Estabrook School (EH&E 17228) 
  
Mr. Goddard: 
On behalf of Matt Fragala, please find the attached Revision One of the Operations and Maintenance Plan for 
Polychlorinated Biphenyls, Estabrook School, Lexington, Massachusetts (EH&E 17228) in an Adobe Acrobat (.pdf) 
format.  
The document is to follow via the mail. 
  
Environmental Health & Engineering, Inc. 
Production Department 
1-800-825-5343 (1-800-EHE-TALK) 
 (See attached file: O&M Plan Rev1 (EH&E 17228).pdf)(See attached file: Surface Memorandum 060811 (EHE 
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17228).pdf)(See attached file: Estabrook O&M Management Plan.xls) 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  FW: Air Samples Collected on November 20, 2010, and Surface Samples Collected on November 
11, 2010, Estabrook Elementary School (EH&E 17228)

Patrick Goddard   
 

to: 
 

Kimberly Tisa 12/10/2010

 

Cc: 
 

"Matt Fragala" 
  

Archive:  
 
This message is being viewed in an archive.

 
 
Hi Kim, 
We continue to receive favorable air results at Estabrook. Also included in the report are the results of the caulk wipe 
samples. 
  
Let me know if you have any questions. 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 

From: EH&E Production Department [mailto:ProductionDepartment@eheinc.com]  
Sent: Friday, December 10, 2010 1:26 PM 
To: Patrick Goddard; Paul Ash 
Cc: Matt Fragala; David MacIntosh 
Subject: Air Samples Collected on November 20, 2010, and Surface Samples Collected on November 11, 2010, Estabrook 
Elementary School (EH&E 17228) 
  
Mr. Goddard and Dr. Ash: 
On behalf of David L. MacIntosh and Matt A. Fragala, please find the attached memorandum regarding the Air Samples Collected on 
November 20, 2010, and Surface Samples Collected on November 11, 2010, Estabrook Elementary School (EH&E 17228) in Adobe 
Acrobat (.pdf) format. 
This document is being re‐sent due to an error in Table 1. Please disregard the original email and attachment. 
We apologize for any inconvenience. 
The original document is to follow via the mail. 
  
Environmental Health & Engineering, Inc.  
Production Department 
1‐800‐TALK EHE (1‐800‐825‐5343) 
 (See attached file: Memorandum (EH&E 17228).pdf) 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  Estabrook O&M Plan Status & Letter

Patrick Goddard   
 

to: 
 

Kimberly Tisa 01/31/2011
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Archive:  
 
This message is being viewed in an archive.

 
 
Hi Kim, 
  
I had expected to have the Estabrook Operations and Maintenance Plan to you before now. We have been working with 
EH&E on the plan and I believe we are getting close to completing the plan and should have it to you shortly. 
  
I am attaching a letter that I drafted detaining the time line to replace the Estabrook School. This was to be part of the 
O&M plan submission, but I am sending it to you ahead of the plan as we want to share the letter with the Massachusetts 
School Board Authority as they consider supporting the school project. 
  
Let me know if you have any questions. 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 
 (See attached file: EPA Letter January 31, 2011.pdf) 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: Estabrook Elementary School, Lexington, Massachusetts (EH&E 17228) 

Patrick Goddard   
 

to: 
 

Kimberly Tisa, dmacintosh 08/31/2010

 

Cc: 
 

"Gerard Cody", "Joseph Allen", "Matt Fragala"
  

Archive:  
 
This message is being viewed in an archive.

 
 
Kim, 
These are my notes of the newest data on the original plan completed by 
EH&E. 
 
Dave and Matt, can you send these data points ASAP to Kim as well so 
that she can have them reviewed by risk assessment. 
Thanks, 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 
 
-----Original Message----- 
From: Tisa.Kimberly@epamail.epa.gov 
[mailto:Tisa.Kimberly@epamail.epa.gov]  
Sent: Tuesday, August 31, 2010 11:08 AM 
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To: dmacintosh@eheinc.com 
Cc: Gerard Cody; Joseph Allen; Matt Fragala; Patrick Goddard 
Subject: Re: Estabrook Elementary School, Lexington, Massachusetts (EH&E 
17228) 
 
EPA is receiving inquiries on the PCB contamination at this school.  As 
discussed last week, EPA is aware that additional air sampling was being 
conducted and the results were expected late last week.  Please provide 
the results of this sampling to EPA as well as the proposed next steps 
to address indoor air. 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
  
 
  From:       "EH&E Production Department" 
<ProductionDepartment@eheinc.com> 
 
  
 
  To:         Kimberly Tisa/R1/USEPA/US@EPA 
 
  
 
  Cc:         <pgoddard@lexingtonma.gov>, <gcody@lexingtonma.gov>, 
"Joseph Allen" <JAllen@eheinc.com>, "Matt Fragala"                   
              <MFragala@EHEinc.com> 
 
  
 
  Date:       08/16/2010 05:40 PM 
 
  
 
  Subject:    Estabrook Elementary School, Lexington, Massachusetts 
(EH&E 17228)                                                        
  
 
 
 
 
 
 
Ms. Tisa: 
On behalf of Matt A. Fragala and Joseph G. Allen, please find the 
attached report regarding the Estabrook Elementary School, Lexington, 
Massachusetts (EH&E 17228) in Adobe Acrobat (.pdf) format. 
The original document is to follow via the mail. 
 
Environmental Health & Engineering, Inc. 
Production Department 
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1-800-TALK EHE (1-800-825-5343) 
 (See attached file: Initial EPA Letter (EH&E 17228).pdf) 
(See attached file: Estabrook 8 31   9 am.pdf) 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  Lexington Project 

Patrick Goddard   
 

to: 
 

Kimberly Tisa 11/08/2010
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
Hi Kim, 
  
We have a Special Town Meeting planned on Monday November 15 and one of the warrant articles is to fund the 
Estabrook remediation. I have attached the latest budget projection that we will be reviewing with Town Meeting (>$1.0M.)
  
As you can see, we have committed significant resources (>$500,000) to the work that is being done with EH&E. This 
includes the work that is planned over the next few months. 
  
I mentioned last week in our conference call that I want to establish an understanding on the communication going 
forward, and part of that is for me to communicate directly with you and only involve EH&E on necessary technical 
matters. Our Advisory Committee met Thursday and we are hopeful that the air measurements that we take the next 
month will confirm that we have managed the PCB concentration to within the guidelines. 
  
One of our short term priorities is to confirm the maintenance and operation plan that will insure that such readings 
continue.  
  
I look forward to continue to work with you on this project. 
  
Pat 
  
  
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov(See attached file: Cost Analysis Nov 1.pdf) 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  FW: Air Samples Collected on November 24, 2010, Estabrook Elementary School (EH&E 17228)

Patrick Goddard   
 

to: 
 

Kimberly Tisa 12/20/2010

 

Cc: 
 

"Matt Fragala" 
  

Archive:  
 
This message is being viewed in an archive.

 
 
Good Morning Kim, 
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We have received continued good results for Estabrook air sampling. We should receive the last round of results this 
week that will complete our sampling of the entire school since completion of the mini-walls. 
  
Let me know if you have any questions. 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 

From: EH&E Production Department [mailto:ProductionDepartment@eheinc.com]  
Sent: Friday, December 17, 2010 5:55 PM 
To: Patrick Goddard; Paul Ash 
Cc: Matt Fragala 
Subject: Air Samples Collected on November 24, 2010, Estabrook Elementary School (EH&E 17228) 
  
Mr. Goddard and Dr. Ash: 
On behalf of Matt A. Fragala, please find the attached memorandum regarding the Air Samples Collected on November 24, 2010, 
Estabrook Elementary School (EH&E 17228) in Adobe Acrobat (.pdf) format. 
The original document is to follow via the mail. 
  
Environmental Health & Engineering, Inc.  
Production Department 
1‐800‐TALK EHE (1‐800‐825‐5343) 
 (See attached file: Memorandum (EH&E 17228).pdf) 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  FW: air samples

Patrick Goddard   
 

to: 
 

Kimberly Tisa 09/20/2010
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
Kim, 
We received this notification from EH&E on Saturday that the lab was not able to process reliable results due to an 
interferent. We repeated the sampling yesterday and EH&E is delivering the new samples this morning. We are hopeful 
that these results will be available Thursday. 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 

From: David MacIntosh [mailto:DMacIntosh@eheinc.com]  
Sent: Saturday, September 18, 2010 1:10 PM 
To: Patrick Goddard 
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Subject: air samples 
  
Pat‐ 
  
We received the lab report from Alpha for the indoor air samples.  As expected the detection limits had to be increased because of 
the presence of an interferent in the extracts.  Instead of a 5 ng/m3 detection limit for each homolog, the limit increased to 50 
ng/m3.  We are looking into the cause; the information available at present indicates a problem at the lab, not with the 
sampling.  This preliminary conclusion is based on the fact that all 8 samples had an interferent, including the media blank (no air 
was pulled through this cartridge) and the sample collected in Room 26 (no encapsulation work was done there).  We may be seeing 
the effects of several weeks of rush orders and backlog at the lab – I’ll know more on Monday after speaking with the lab director. 
The Town will not be charged for the lab costs or for the time spent collecting the samples. 
  
We may be able to infer a ceiling for the indoor air concentrations last Sunday, but we need to look at the results more thoroughly 
and gather additional information from the lab before reaching a conclusion.  If a ceiling could be inferred, I believe it would be in 
the range of 300 ng/m3, which would have some informational value for us.  I’m not that optimistic right now, it’s definitely worth 
looking into further. 
  
Regardless, we need to sample the indoor air again.  Tomorrow (Sunday) is best given the timeline for decision making.  Matt is 
prepared to start the samples in the morning.  He will need access to the school.  In addition, we should talk with Sean about putting 
the OA dampers in rooms 13 and 24 back into the minimum setting.  If the linkages are still in place, then we can use the thermostat 
to reset the dampers.  If not, I would like to connect Sean and Matt so that they can figure out how to coordinate repositioning the 
dampers. Finally, before authorizing the lab to analyze the samples collected tomorrow, I will require that they demonstrate no 
problems with blanks (blinded to the lab) that will be delivered to them first thing Monday morning.   
  
This situation pains me greatly.  Please call my cell (617‐593‐1631)when you are free to talk. 
  
Dave 
  
  
David L. MacIntosh, Sc.D. 
Principal Scientist 
Associate Director, Advanced Analytics 
Environmental Health & Engineering, Inc. 
117 Fourth Avenue 
Needham, MA 02494-2725 
800.825.5343 (o) 
617.593.1631 (m) 
  
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  FW: O&M Plan for PCBs, Estabrook School (EH&E 17228)

Patrick Goddard   
 

to: 
 

Kimberly Tisa 09/16/2011

 

Cc: 
 

"Matt Fragala" 
  

Archive:  
 
This message is being viewed in an archive.

 
 
Ms. Tisa, 
  
I have sending your four documents for your review. The first is revision 2 of the O&M plan, that you also received on 9/2. 
Another attachment includes the results of surface sampling conducted over the summer. Lastly, there are two additional 
documents that have been prepared by EH&E, one that summarize the results of the mitigation efforts implemented last 
September and one that summarizes the influence of ambient temperature on average indoor PCB concentration. 
  
My understanding is that EH&E has responded to all of your outstanding requests for additional information that resulted 
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from your review of our earlier version of the O&M Plan. Please notify me if that is not the case. 
  
Lastly, we are presenting to the Estabrook community at a 9/26 PTA meeting where we will give an update on our O&M 
Plan and the soil remediation, which should be complete by that date. 
  
Let me know if you need anything further at this time. 
Thanks, 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 

From: EH&E Production Department [mailto:ProductionDepartment@eheinc.com]  
Sent: Friday, September 02, 2011 7:18 PM 
To: Patrick Goddard 
Cc: Paul Ash; Tisa.Kimberly@epa.gov; Matt Fragala 
Subject: O&M PLan for PCBs, Estabrook School (EH&E 17228) 
  
Mr. Goddard: 
On behalf of Matt Fragala, please find the attached Revision Two of the Operations and Maintenance Plan for 
Polychlorinated Biphenyls, Estabrook School, Lexington, Massachusetts (EH&E 17228) in an Adobe Acrobat (.pdf) 
format.  
Should you have any questions, please contact Matt directly. 
  
Environmental Health & Engineering, Inc. 
Production Department 
1-800-825-5343 (1-800-EHE-TALK) 
  
 (See attached file: O&M Plan Rev 2 (EH&E 17228).pdf)(See attached file: Surface Samples 08 15 11 (EHE 
17892).pdf)(See attached file: Refinement to OM Plan Memo_8 29 11.pdf)(See attached file: Estabrook 
Memo_9 16 11 (EHE 17892).pdf) 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  Fw: Updated Memo 

Patrick Goddard   
 

to: 
 

Kimberly Tisa 08/29/2011

 

Cc: 
 

MFragala 
  

Archive:  
 
This message is being viewed in an archive.

 
 
Kim, 
 
Attached is a summary prepared by EH&E on the concentration of PBC in air at Estabrook School and the recommended 
modifications to the O&M plan. We expect to have the updated plan to you by the end of the week. 
Pat 

From: Matt Fragala <MFragala@EHEinc.com>  
To: Patrick Goddard  
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Cc: David MacIntosh <DMacIntosh@eheinc.com>  
Sent: Mon Aug 29 14:10:02 2011 
Subject: Updated Memo  
 
Hi Pat 
  
Attached please find the updated memo.  Please let me know if you have any questions. 
  
Matt A. Fragala M.S., C.I.H.  
Senior Scientist 
Environmental Health & Engineering  
117 Fourth Avenue  
Needham, MA 02459  
TEL 800-825-5343  
FAX 781-247-4305 
  
Please consider the environment before printing this email. 
  
  
  
  
  
 (See attached file: Refinement to OM Plan Memo_8.29.11.pdf) 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  FW: Air Samples Collected on November 11, 2010, Estabrook Elementary School (EH&E 17228)

Patrick Goddard   
 

to: 
 

Kimberly Tisa 12/01/2010

 

Cc: 
 

"Matt Fragala" 
  

Archive:  
 
This message is being viewed in an archive.

 
 
Hi Kim, 
  
We received results of Round 9 air sampling yesterday. The results are very good and show that the encapsulation 
achieved from the mini-wall construction appears to be maintaining PCB concentrations within EPA guidelines with the 
unit ventilator operating in the winter ventilation range. 
  
EH&E has conducted wipe samples on interior caulking, but we have not yet received results. We expect the next round 
of results to be available 12/9. 
  
We are also working with EH&E on the Operations and Maintenance plan and expect to have a draft ready for review by 
the end of December. 
  
Let me know if you have any questions or concerns. 
Thanks, 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
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781-274-8958 
pgoddard@lexingtonma.gov 

From: EH&E Production Department [mailto:ProductionDepartment@eheinc.com]  
Sent: Tuesday, November 30, 2010 3:33 PM 
To: Patrick Goddard; Paul Ash 
Cc: David MacIntosh; Matt Fragala 
Subject: Air Samples Collected on November 11, 2010, Estabrook Elementary School (EH&E 17228) 
  
Dr. Ash and Mr. Goddard: 
On behalf of David L. MacIntosh and Matt A. Fragala, please find the attached  memorandum regarding the Air Samples Collected on 
November 11, 2010, Estabrook Elementary School (EH&E 17228) in Adobe Acrobat (.pdf) format. 
The original document is to follow via the mail. 
  
Environmental Health & Engineering, Inc.  
Production Department 
1‐800‐TALK EHE (1‐800‐825‐5343) 
 (See attached file: Memo (EH&E 17228).pdf) 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  Re: FW: air samples   

Kimberly Tisa   
 

to: 
 

Patrick Goddard 09/20/2010 09:36 AM

 

Cc: 
 

Jacqueline McQueen 
  

Archive:  
 
This message is being viewed in an archive.

 
 
Pat- 
 
I received on inquiry from EPA-HQ on the possibility of obtaining PCB samples for our ORD lab. 
 
As I may have mentioned to you, EPA is currently doing assessment of various products and their potential effect on 
indoor air.  They are interested in obtaining samples of caulk and possibly ceiling tiles...I know you have both. 
 
Would the school board be amenable to releasing some of these products to EPA?  We would be responsible for 
shipment, etc. 

Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 

 
"Patrick Goddard" ---09/20/2010 08:39:24 AM---Kim, We received this notification from EH&E on Saturday that the lab 

was not 

From: 
 
"Patrick Goddard" <pgoddard@lexingtonma.gov>
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To: 
 
Kimberly Tisa/R1/USEPA/US@EPA 

Date: 
 
09/20/2010 08:39 AM 

Subject: 
 
FW: air samples 

 
 
 
Kim, 
We received this notification from EH&E on Saturday that the lab was not able to process reliable results due to an 
interferent. We repeated the sampling yesterday and EH&E is delivering the new samples this morning. We are hopeful 
that these results will be available Thursday. 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 

From: David MacIntosh [mailto:DMacIntosh@eheinc.com]  
Sent: Saturday, September 18, 2010 1:10 PM 
To: Patrick Goddard 
Subject: air samples 
  
Pat‐ 
  
We received the lab report from Alpha for the indoor air samples.  As expected the detection limits had to be increased because of 
the presence of an interferent in the extracts.  Instead of a 5 ng/m3 detection limit for each homolog, the limit increase to 50 
ng/m3.  We are looking into the cause; the information available at present indicates a problem at the lab, not with the 
sampling.  This preliminary conclusion is based on the fact that all 8 samples had an interferent, including the media blank (no air 
was pulled through this cartridge) and the sample collected in Room 26 (no encapsulation work was done there).  We may be seeing 
the effects of several weeks of rush orders and backlog at the lab – I’ll know more on Monday after speaking with the lab director. 
The Town will not be charged for the lab costs or for the time spent collecting the samples. 
  
We may be able to infer a ceiling for the indoor air concentrations last Sunday, but we need to look at the results more thoroughly 
and gather additional information from the lab before reaching a conclusion.  If a ceiling could be inferred, I believe it would be in 
the range of 300 ng/m3, which would have some informational value for us.  I’m not that optimistic right now, it’s definitely worth 
looking into further. 
  
Regardless, we need to sample the indoor air again.  Tomorrow (Sunday) is best given the timeline for decision making.  Matt is 
prepared to start the samples in the morning.  He will need access to the school.  In addition, we should talk with Sean about putting 
the OA dampers in rooms 13 and 24 back into the minimum setting.  If the linkages are still in place, then we can use the thermostat 
to reset the dampers.  If not, I would like to connect Sean and Matt so that they can figure out how to coordinate repositioning the 
dampers. Finally, before authorizing the lab to analyze the samples collected tomorrow, I will require that they demonstrate no 
problems with blanks (blinded to the lab) that will be delivered to them first thing Monday morning.   
  
This situation pains me greatly.  Please call my cell (617‐593‐1631)when you are free to talk. 
  
Dave 
  
  
David L. MacIntosh, Sc.D. 
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Principal Scientist 
Associate Director, Advanced Analytics 
Environmental Health & Engineering, Inc. 
117 Fourth Avenue 
Needham, MA 02494-2725 
800.825.5343 (o) 
617.593.1631 (m) 
  
 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: FW: air samples 

Patrick Goddard   
 

to: 
 

Tisa.Kimberly 09/20/2010

 

Cc: 
 

McQueen.Jacqueline 
  

Archive:  
 
This message is being viewed in an archive.

 
 
Kim, 
I assume there would not be any potential negative consequences from 
giving the samples?  
 
We can ask for approval tomorrow night at the School Committee meeting. 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 
-----Original Message----- 
From: Tisa.Kimberly@epamail.epa.gov 
[mailto:Tisa.Kimberly@epamail.epa.gov]  
Sent: Monday, September 20, 2010 9:37 AM 
To: Patrick Goddard 
Cc: McQueen.Jacqueline@epamail.epa.gov 
Subject: Re: FW: air samples 
 
Pat- 
 
I received on inquiry from EPA-HQ on the possibility of obtaining PCB 
samples for our ORD lab. 
 
As I may have mentioned to you, EPA is currently doing assessment of 
various products and their potential effect on indoor air.  They are 
interested in obtaining samples of caulk and possibly ceiling tiles...I 
know you have both. 
 
Would the school board be amenable to releasing some of these products 
to EPA?  We would be responsible for shipment, etc. 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
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5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
|------------> 
| From:      | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |"Patrick Goddard" <pgoddard@lexingtonma.gov> 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| To:        | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |Kimberly Tisa/R1/USEPA/US@EPA 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Date:      | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |09/20/2010 08:39 AM 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Subject:   | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |FW: air samples 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 
 
 
 
 
Kim, 
We received this notification from EH&E on Saturday that the lab was not 
able to process reliable results due to an interferent. We repeated the 
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sampling yesterday and EH&E is delivering the new samples this morning. 
We are hopeful that these results will be available Thursday. 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
From: David MacIntosh [mailto:DMacIntosh@eheinc.com] 
Sent: Saturday, September 18, 2010 1:10 PM 
To: Patrick Goddard 
Subject: air samples 
 
Pat- 
 
We received the lab report from Alpha for the indoor air samples.  As 
expected the detection limits had to be increased because of the 
presence of an interferent in the extracts.  Instead of a 5 ng/m3 
detection limit for each homolog, the limit increased to 50 ng/m3.  We 
are looking into the cause; the information available at present 
indicates a problem at the lab, not with the sampling.  This preliminary 
conclusion is based on the fact that all 8 samples had an interferent, 
including the media blank (no air was pulled through this cartridge) and 
the sample collected in Room 26 (no encapsulation work was done there). 
We may be seeing the effects of several weeks of rush orders and backlog 
at the lab - I'll know more on Monday after speaking with the lab 
director. The Town will not be charged for the lab costs or for the time 
spent collecting the samples. 
 
We may be able to infer a ceiling for the indoor air concentrations last 
Sunday, but we need to look at the results more thoroughly and gather 
additional information from the lab before reaching a conclusion.  If a 
ceiling could be inferred, I believe it would be in the range of 300 
ng/m3, which would have some informational value for us.  I'm not that 
optimistic right now, it's definitely worth looking into further. 
 
Regardless, we need to sample the indoor air again.  Tomorrow (Sunday) 
is best given the timeline for decision making.  Matt is prepared to 
start the samples in the morning.  He will need access to the school. 
In addition, we should talk with Sean about putting the OA dampers in 
rooms 13 and 24 back into the minimum setting.  If the linkages are 
still in place, then we can use the thermostat to reset the dampers.  If 
not, I would like to connect Sean and Matt so that they can figure out 
how to coordinate repositioning the dampers. Finally, before authorizing 
the lab to analyze the samples collected tomorrow, I will require that 
they demonstrate no problems with blanks (blinded to the lab) that will 
be delivered to them first thing Monday morning. 
 
This situation pains me greatly.  Please call my cell (617-593-1631)when 
you are free to talk. 
 
Dave 
 
 
David L. MacIntosh, Sc.D. 
Principal Scientist 
Associate Director, Advanced Analytics 
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Environmental Health & Engineering, Inc. 
117 Fourth Avenue 
Needham, MA 02494-2725 
800.825.5343 (o) 
617.593.1631 (m) 
 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: Final Site-Specific Assessment and O&M Plan for PCBs, Estabrook School, Lexington (EH&E 
17228) Letter dated February 28   

Kimberly Tisa   
 

to: 
 

Patrick Goddard 03/29/2011 07:39 AM
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
Hi Pat- 
 
We're completely inundated and I haven't opened your plan yet.  I'll try to get to it as soon as I can. 

Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 

 
"Patrick Goddard" ---03/29/2011 07:38:06 AM---Hi Kim, 

From: 
 
"Patrick Goddard" <pgoddard@lexingtonma.gov>

To: 
 
Kimberly Tisa/R1/USEPA/US@EPA 

Date: 
 
03/29/2011 07:38 AM 

Subject: 
 
RE: Final Site-Specific Assessment and O&M Plan for PCBs, Estabrook School, Lexington (EH&E 17228) Letter dated February 28

 
 
 
Hi Kim, 
  
I want to check in with you now that you have had the Operations and Maintenance Plan for one month and find out when 
we might expect to here back from you on the plan? We are currently working to implement the plan, so we would 
appreciate your feedback. 
  
I am also attaching a review of the plan that I gave last week to the school community. 
Regards, 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
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Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 

From: EH&E Production Department [mailto:ProductionDepartment@eheinc.com]  
Sent: Monday, February 28, 2011 7:22 PM 
To: Tisa.Kimberly@epa.gov 
Cc: Patrick Goddard; Paul Ash; Matt Fragala; Joseph Allen; David MacIntosh 
Subject: Final Site-Specific Assessment and O&M Plan for PCBs, Estabrook School, Lexington (EH&E 17228) Letter dated 
February 28 
  
Ms. Tisa: 
On behalf of Matt Fragala and Joseph Allen, please find the attached amended EH&E cover letter with attachments:  
Letter from Town of Lexington,  
Massachusetts School Building Authority announcement, 
Final Site-Specific Assessment for Polychlorinated Biphenyls for Estabrook School, Lexington, Massachusetts, and the  
Operation and Maintenance Plan for Polychlorinated Biphenyls for the Estabrook School (EH&E 17228) in Adobe Acrobat 
(pdf) format. 
The cover letter is updated to include the MSBA announcement. 
Please disregard the email sent on February 26. 
These documents are to be delivered to you on Tuesday, March 1. 
  
Environmental Health & Engineering, Inc. 
Production Department 
1-800-825-5343 (1-800-EHE-TALK) 
  
 [attachment "Estabrook O&M Review March 22 2011 Final.ppt" deleted by Kimberly Tisa/R1/USEPA/US]  
 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: Final Site-Specific Assessment and O&M Plan for PCBs, Estabrook School, Lexington (EH&E 
17228) Letter dated February 28 

Patrick Goddard   
 

to: 
 

Kimberly Tisa 05/02/2011
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
Hi Kim, 
 
I imagine you are still inundated and that is why I haven't heard back 
from you on our O&M plan. DO you think you will get back to us soon? I 
am hoping to finalize our procedures this month so we can train everyone 
and be all set for the new school year before this year ends. 
Thanks, 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 



19

 
-----Original Message----- 
From: Tisa.Kimberly@epamail.epa.gov 
[mailto:Tisa.Kimberly@epamail.epa.gov]  
Sent: Tuesday, March 29, 2011 7:39 AM 
To: Patrick Goddard 
Subject: RE: Final Site-Specific Assessment and O&M Plan for PCBs, 
Estabrook School, Lexington (EH&E 17228) Letter dated February 28 
 
Hi Pat- 
 
We're completely inundated and I haven't opened your plan yet.  I'll try 
to get to it as soon as I can. 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
|------------> 
| From:      | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |"Patrick Goddard" <pgoddard@lexingtonma.gov> 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| To:        | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |Kimberly Tisa/R1/USEPA/US@EPA 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Date:      | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |03/29/2011 07:38 AM 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Subject:   | 
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|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |RE: Final Site-Specific Assessment and O&M Plan for PCBs, Estabrook 
School, Lexington (EH&E 17228) Letter dated February 28             | 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 
 
 
 
 
Hi Kim, 
 
I want to check in with you now that you have had the Operations and 
Maintenance Plan for one month and find out when we might expect to here 
back from you on the plan? We are currently working to implement the 
plan, so we would appreciate your feedback. 
 
I am also attaching a review of the plan that I gave last week to the 
school community. 
Regards, 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
From: EH&E Production Department [mailto:ProductionDepartment@eheinc.com 
] 
Sent: Monday, February 28, 2011 7:22 PM 
To: Tisa.Kimberly@epa.gov 
Cc: Patrick Goddard; Paul Ash; Matt Fragala; Joseph Allen; David 
MacIntosh 
Subject: Final Site-Specific Assessment and O&M Plan for PCBs, Estabrook 
School, Lexington (EH&E 17228) Letter dated February 28 
 
Ms. Tisa: 
On behalf of Matt Fragala and Joseph Allen, please find the attached 
amended EH&E cover letter with attachments: 
Letter from Town of Lexington, 
Massachusetts School Building Authority announcement, 
Final Site-Specific Assessment for Polychlorinated Biphenyls for 
Estabrook School, Lexington, Massachusetts, and the 
Operation and Maintenance Plan for Polychlorinated Biphenyls for the 
Estabrook School (EH&E 17228) in Adobe Acrobat (pdf) format. 
The cover letter is updated to include the MSBA announcement. 
Please disregard the email sent on February 26. 
These documents are to be delivered to you on Tuesday, March 1. 
 
Environmental Health & Engineering, Inc. 
Production Department 
1-800-825-5343 (1-800-EHE-TALK) 
 
 [attachment "Estabrook O&M Review March 22 2011 Final.ppt" deleted by 
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Kimberly Tisa/R1/USEPA/US] 
 
 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  FW: Estabrook Update 

Patrick Goddard   
 

to: 
 

Kimberly Tisa 09/13/2010
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
Kim,  

 
Attached is the latest information. I will call you in a few minutes to discuss.  

Pat  

   

Patrick W Goddard  

Director of Public Facilities  

Town of Lexington  

201 Bedford Street  

Lexington, MA 02420  

   

781-274-8958  

pgoddard@lexingtonma.gov 

From: MaryEllen Dunn [mailto:mdunn@sch.ci.lexington.ma.us]  
Sent: Friday, September 10, 2010 8:48 PM 
To: Paul Ash; Carol Pilarski; Linda Chase; Robert J. Harris; Thomas Plati; Miriam Sousa; Jane McLaughlin; Lorraine Gryp; 
Heidi Zimmerman; Debra Harvey; Nancy.Wiseman@compass-usa.com; Sheila Breen; Anne Carothers; David Callaghan; 
Jonathan Wettstone; Michael Kon; Michael Ng; Abigail Maxton; Barbara Schuster; William Gendron; Janet Nappi; Steven 
Flynn; Anna Monaco; Jennifer Turner; Ellen Vera; MelissaClifford Miles; Tessa Clare; Pamela Pierce; William Murray; Mia 
Brousse; Michelle Bartley; Mary Neumeier; Phyllis Ho; Mary Anton-Oldenburg; Ellen Quirk; Beth Glick; Lynn Taber; John 
Taranto; Michele Welch; Kathleen Abou-Rjaily; Jeanne Cole; Heather Daly; Brenda Barnes; Margaret Colella; John 
Harney; Lucia Gates; Diane Celi; Paul O'Connell; Marcia Cavatorta; Michele Welch; Sandra Trach; Ronald Sanborn; 
Christine Zendeh; Karen Palm; Joseph McLaughlin Jr; Theresa Carfagno; Ellen Silberman; Katherine O'Hare Gibson; 
Thomas Martellone; Brian Baker; Lysa Pirone; JoAnn McMahon; Alan DiPietrantonio; MaryLou Chamberland; Michele 
Carter; Daniel Markowitz; Elaine Mead; Grant Smith; Amy Chamberlain; Kathy Sherburne; Paul Cuzzupe; Jennifer 
Minasian; Kimberly Rogerson; Maureen Smith-Wojcik; Elizabeth Billings-Fouhy; Elizabeth Murphy; Louise Lipsitz; Nancy 
Campbell; Celeste Freeman; Nancy Salitsky; Joseph Ferranti; Mary Tripi; Karen Salvucci; Kaitlin Boudreau; JoAnn Kline; 
Margaret Singer; Natalie Cohen; Laura Lasa; Charles Caliri; Nancy DeFeudis; David Lautman; JoAnn Kilpatrick; Janice 
Ciccone; Julie Lalumiere; Lester Eggleston, Jr.; Janet Foley; Susan Kaftan; James Farnham; Sherry Coughlin; 
jameskelly10@gmail.com; Cheryl Johnson; Donald Johnson; Linda Vine; Carl Valente; William Middlemiss; SMT Enhanced;
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Gerard Cody; Joseph O'Leary; Patrick Goddard; Shawn Newell; Manny Cabral; Raymond Drapeau; Sergio DeMango 
Subject: Estabrook Update  

 
  

The attached documents were sent via global connect this evening to the Estabrook parents and 
staff. 
  
Correction on Paul Ash Memorandum made if you have received this twice.  Please use the 
second email (this one) 
  
Mary Ellen Dunn 

Assistant Superintendent for Finance and Business 

Lexington Public Schools 

146 Maple  St.   
(Access via 328 Lowell Street) 
Lexington, MA 02420 

office: 781.861.2563 x215 

fax: 781.861.2560 

email:  mdunn@sch.ci.lexington.ma.us 

website:  http://lps.lexingtonma.org/businessandfinance.html 
  
Please don't print this e-mail unless you really need to. 
  
When writing or responding, please remember that the Secretary of State's Office has 
determined that email is a public record. 
  
This communication may contain privileged or other confidential information. If you are not the 
intended recipient, or believe that you have received this communication in error, please do not 
print, copy, retransmit, disseminate, or otherwise use the information. Also, please indicate to 
the sender that you have received this email in error, and delete the copy you received. 
  
----- Original Message ----- 
         
From:           Paul B. Ash     Friday, September 10, 2010 8:31:25 PM 
Subject:        Please post 
To:             MaryEllen Dunn 
Cc:             Sandra Trach    Carol A. Pilarski       School Committee        Principals 
Attachments:            Project Update 09.10.10 (EH&E 17228).pdf                174K 
Estabrook PBS Memo to SC Sept. 10b, 2010.doc            88K 
  
Mary Ellen: 
  
Please send the attachments to parents, Estabrook staff and incident command teams 
using Global connect. Given the hour (8:31 pm), I suggest you use the email system only. 
In the morning, please send a voice mail message letting people know that the 
superintendent of schools, on Friday evening, sent them an email regarding the Estabrook 
PCB issues. 
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Also, please post the two attached documents on our web site. 
  
Paul(See attached file: Project Update 09.10.10 (EH&E 17228).pdf)(See attached file: Estabrook PBS Memo 
to SC Sept. 10b, 2010.pdf) 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: Estabrook Elementary School, Lexington, Massachusetts (EH&E 17228)   

Kimberly Tisa   
 

to: 
 

Patrick Goddard 09/09/2010 11:04 AM
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
Pat- 
 
I was calling to find out if you had received any data from the supplemental sampling that was done this weekend.  I know 
that the air results aren't due back until either later today or tomorrow, but I was wondering about the bulk products. 

Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 

----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: FW: air samples   

Kimberly Tisa   
 

to: 
 

Patrick Goddard 09/20/2010 10:03 AM

 

Cc: 
 

McQueen.Jacqueline 
  

Archive:  
 
This message is being viewed in an archive.

 
 
Not that I am aware. 

Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
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"Patrick Goddard" ---09/20/2010 09:38:59 AM---Kim, I assume there would not be any potential negative consequences 

from 

From: 
 
"Patrick Goddard" <pgoddard@lexingtonma.gov>

To: 
 
<Tisa.Kimberly@epamail.epa.gov> 

Cc: 
 
<McQueen.Jacqueline@epamail.epa.gov>

Date: 
 
09/20/2010 09:38 AM 

Subject: 
 
RE: FW: air samples 

 
 
 
Kim, 
I assume there would not be any potential negative consequences from 
giving the samples?  
 
We can ask for approval tomorrow night at the School Committee meeting. 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
-----Original Message----- 
From: Tisa.Kimberly@epamail.epa.gov 
[mailto:Tisa.Kimberly@epamail.epa.gov]  
Sent: Monday, September 20, 2010 9:37 AM 
To: Patrick Goddard 
Cc: McQueen.Jacqueline@epamail.epa.gov 
Subject: Re: FW: air samples 
 
Pat- 
 
I received on inquiry from EPA-HQ on the possibility of obtaining PCB 
samples for our ORD lab. 
 
As I may have mentioned to you, EPA is currently doing assessment of 
various products and their potential effect on indoor air.  They are 
interested in obtaining samples of caulk and possibly ceiling tiles...I 
know you have both. 
 
Would the school board be amenable to releasing some of these products 
to EPA?  We would be responsible for shipment, etc. 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
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Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
|------------> 
| From:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |"Patrick Goddard" <pgoddard@lexingtonma.gov> 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| To:        | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |Kimberly Tisa/R1/USEPA/US@EPA 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Date:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |09/20/2010 08:39 AM 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Subject:   | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |FW: air samples 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 
 
 
 
 
Kim, 
We received this notification from EH&E on Saturday that the lab was not 
able to process reliable results due to an interferent. We repeated the 
sampling yesterday and EH&E is delivering the new samples this morning. 
We are hopeful that these results will be available Thursday. 
Pat 
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Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
From: David MacIntosh [mailto:DMacIntosh@eheinc.com] 
Sent: Saturday, September 18, 2010 1:10 PM 
To: Patrick Goddard 
Subject: air samples 
 
Pat- 
 
We received the lab report from Alpha for the indoor air samples.  As 
expected the detection limits had to be increased because of the 
presence of an interferent in the extracts.  Instead of a 5 ng/m3 
detection limit for each homolog, the limit increased to 50 ng/m3.  We 
are looking into the cause; the information available at present 
indicates a problem at the lab, not with the sampling.  This preliminary 
conclusion is based on the fact that all 8 samples had an interferent, 
including the media blank (no air was pulled through this cartridge) and 
the sample collected in Room 26 (no encapsulation work was done there). 
We may be seeing the effects of several weeks of rush orders and backlog 
at the lab - I'll know more on Monday after speaking with the lab 
director. The Town will not be charged for the lab costs or for the time 
spent collecting the samples. 
 
We may be able to infer a ceiling for the indoor air concentrations last 
Sunday, but we need to look at the results more thoroughly and gather 
additional information from the lab before reaching a conclusion.  If a 
ceiling could be inferred, I believe it would be in the range of 300 
ng/m3, which would have some informational value for us.  I'm not that 
optimistic right now, it's definitely worth looking into further. 
 
Regardless, we need to sample the indoor air again.  Tomorrow (Sunday) 
is best given the timeline for decision making.  Matt is prepared to 
start the samples in the morning.  He will need access to the school. 
In addition, we should talk with Sean about putting the OA dampers in 
rooms 13 and 24 back into the minimum setting.  If the linkages are 
still in place, then we can use the thermostat to reset the dampers.  If 
not, I would like to connect Sean and Matt so that they can figure out 
how to coordinate repositioning the dampers. Finally, before authorizing 
the lab to analyze the samples collected tomorrow, I will require that 
they demonstrate no problems with blanks (blinded to the lab) that will 
be delivered to them first thing Monday morning. 
 
This situation pains me greatly.  Please call my cell (617-593-1631)when 
you are free to talk. 
 
Dave 
 
 
David L. MacIntosh, Sc.D. 
Principal Scientist 
Associate Director, Advanced Analytics 
Environmental Health & Engineering, Inc. 
117 Fourth Avenue 
Needham, MA 02494-2725 
800.825.5343 (o) 
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617.593.1631 (m) 
 
 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: PCB Samples 

Patrick Goddard   
 

to: 
 

Jacqueline McQueen, David MacIntosh 09/20/2010

 

Cc: 
 

Kimberly Tisa, Zhishi Guo 
  

Archive:  
 
This message is being viewed in an archive.

 
 
David, 
Perhaps you can send to EPA the bulk material results to date. 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 

From: McQueen.Jacqueline@epamail.epa.gov [mailto:McQueen.Jacqueline@epamail.epa.gov]  
Sent: Monday, September 20, 2010 6:31 PM 
To: Patrick Goddard 
Cc: tisa.kimberly@epamail.epa.gov; guo.zhishi@epamail.epa.gov 
Subject: Re: PCB Samples 
  
 
Many thanks!  Our lead researcher will be back in the lab on Friday, and we will work with him on transport, packaging, 
chain of custody, etc.  We'll be in touch.  
 
Just to confirm, this will not be for ballasts, only ceiling tiles and caulk, right?  
 
Thanks again, and thanks, Kim!  
 
Jackie  
 
Jacqueline McQueen 
U.S. Environmental Protection Agency (8104R) 
Office of Research and Development 
Office of Science Policy 
1200 Pennsylvania Avenue, N.W. 
Washington, D.C.  20460 
(202) 564-6639 
 
 

From:  "Patrick Goddard" <pgoddard@lexingtonma.gov> 
To:  <McQueen.Jacqueline@epamail.epa.gov>, <Tisa.Kimberly@epamail.epa.gov>  
Date:  09/20/2010 02:54 PM  
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Subject:  PCB Samples 

  

 
 
 
The Superintendent has authorized me to release these samples. Let me 
know how you want to proceed.  
 
Pat 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
-----Original Message----- 
From: McQueen.Jacqueline@epamail.epa.gov 
[mailto:McQueen.Jacqueline@epamail.epa.gov]  
Sent: Monday, September 20, 2010 10:12 AM 
To: Tisa.Kimberly@epamail.epa.gov 
Cc: Patrick Goddard 
Subject: RE: FW: air samples 
 
No negative consequences on our end.  We don't even want to know where 
the samples came from.  We are only interested in testing, not 
enforcement. 
 
Jackie 
 
Jacqueline McQueen 
U.S. Environmental Protection Agency (8104R) 
Office of Research and Development 
Office of Science Policy 
1200 Pennsylvania Avenue, N.W. 
Washington, D.C.  20460 
(202) 564-6639 
 
 
 
 
 
 
 
From:       Kimberly Tisa/R1/USEPA/US 
 
 
 
To:         "Patrick Goddard" <pgoddard@lexingtonma.gov> 
 
 
 
Cc:         McQueen.Jacqueline@epamail.epa.gov 
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Date:       09/20/2010 10:03 AM 
 
 
 
Subject:    RE: FW: air samples 
 
 
 
 
 
 
 
Not that I am aware. 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
 
 
 
From:       "Patrick Goddard" <pgoddard@lexingtonma.gov> 
 
 
 
To:         <Tisa.Kimberly@epamail.epa.gov> 
 
 
 
Cc:         <McQueen.Jacqueline@epamail.epa.gov> 
 
 
 
Date:       09/20/2010 09:38 AM 
 
 
 
Subject:    RE: FW: air samples 
 
 
 
 
 
 
 
 
Kim, 
I assume there would not be any potential negative consequences from 
giving the samples? 
 
We can ask for approval tomorrow night at the School Committee meeting. 
Pat 
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Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
-----Original Message----- 
From: Tisa.Kimberly@epamail.epa.gov 
[mailto:Tisa.Kimberly@epamail.epa.gov] 
Sent: Monday, September 20, 2010 9:37 AM 
To: Patrick Goddard 
Cc: McQueen.Jacqueline@epamail.epa.gov 
Subject: Re: FW: air samples 
 
Pat- 
 
I received on inquiry from EPA-HQ on the possibility of obtaining PCB 
samples for our ORD lab. 
 
As I may have mentioned to you, EPA is currently doing assessment of 
various products and their potential effect on indoor air.  They are 
interested in obtaining samples of caulk and possibly ceiling tiles...I 
know you have both. 
 
Would the school board be amenable to releasing some of these products 
to EPA?  We would be responsible for shipment, etc. 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
|------------> 
| From:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|"Patrick Goddard" <pgoddard@lexingtonma.gov> 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| To:        | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|Kimberly Tisa/R1/USEPA/US@EPA 
| 
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>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Date:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|09/20/2010 08:39 AM 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Subject:   | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|FW: air samples 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 
 
 
 
 
Kim, 
We received this notification from EH&E on Saturday that the lab was not 
able to process reliable results due to an interferent. We repeated the 
sampling yesterday and EH&E is delivering the new samples this morning. 
We are hopeful that these results will be available Thursday. 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
From: David MacIntosh [mailto:DMacIntosh@eheinc.com] 
Sent: Saturday, September 18, 2010 1:10 PM 
To: Patrick Goddard 
Subject: air samples 
 
Pat- 
 
We received the lab report from Alpha for the indoor air samples.  As 
expected the detection limits had to be increased because of the 
presence of an interferent in the extracts.  Instead of a 5 ng/m3 
detection limit for each homolog, the limit increased to 50 ng/m3.  We 
are looking into the cause; the information available at present 
indicates a problem at the lab, not with the sampling.  This preliminary 
conclusion is based on the fact that all 8 samples had an interferent, 
including the media blank (no air was pulled through this cartridge) and 
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the sample collected in Room 26 (no encapsulation work was done there). 
We may be seeing the effects of several weeks of rush orders and backlog 
at the lab - I'll know more on Monday after speaking with the lab 
director. The Town will not be charged for the lab costs or for the time 
spent collecting the samples. 
 
We may be able to infer a ceiling for the indoor air concentrations last 
Sunday, but we need to look at the results more thoroughly and gather 
additional information from the lab before reaching a conclusion.  If a 
ceiling could be inferred, I believe it would be in the range of 300 
ng/m3, which would have some informational value for us.  I'm not that 
optimistic right now, it's definitely worth looking into further. 
 
Regardless, we need to sample the indoor air again.  Tomorrow (Sunday) 
is best given the timeline for decision making.  Matt is prepared to 
start the samples in the morning.  He will need access to the school. 
In addition, we should talk with Sean about putting the OA dampers in 
rooms 13 and 24 back into the minimum setting.  If the linkages are 
still in place, then we can use the thermostat to reset the dampers.  If 
not, I would like to connect Sean and Matt so that they can figure out 
how to coordinate repositioning the dampers. Finally, before authorizing 
the lab to analyze the samples collected tomorrow, I will require that 
they demonstrate no problems with blanks (blinded to the lab) that will 
be delivered to them first thing Monday morning. 
 
This situation pains me greatly.  Please call my cell (617-593-1631)when 
you are free to talk. 
 
Dave 
 
 
David L. MacIntosh, Sc.D. 
Principal Scientist 
Associate Director, Advanced Analytics 
Environmental Health & Engineering, Inc. 
117 Fourth Avenue 
Needham, MA 02494-2725 
800.825.5343 (o) 
617.593.1631 (m) 
 
 
 
 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: PCB Samples   

Kimberly Tisa   
 

to: 
 

Patrick Goddard 09/21/2010 07:13 AM

 

Cc: 
 

"David MacIntosh", Jacqueline McQueen, Zhishi Guo
  

Archive:  
 
This message is being viewed in an archive.

 
 
Pat is associated with Lexington where we have ceiling tiles and caulk. 
 
I have ballasts at another school. 
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Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 

 
"Patrick Goddard" ---09/20/2010 10:35:05 PM---David, Perhaps you can send to EPA the bulk material results to date. 

From: 
 
"Patrick Goddard" <pgoddard@lexingtonma.gov>

To: 
 
Jacqueline McQueen/DC/USEPA/US@EPA, "David MacIntosh" <DMacIntosh@eheinc.com>

Cc: 
 
Kimberly Tisa/R1/USEPA/US@EPA, Zhishi Guo/RTP/USEPA/US@EPA

Date: 
 
09/20/2010 10:35 PM 

Subject: 
 
RE: PCB Samples 

 
 
 
David, 
Perhaps you can send to EPA the bulk material results to date. 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 

From: McQueen.Jacqueline@epamail.epa.gov [mailto:McQueen.Jacqueline@epamail.epa.gov]  
Sent: Monday, September 20, 2010 6:31 PM 
To: Patrick Goddard 
Cc: tisa.kimberly@epamail.epa.gov; guo.zhishi@epamail.epa.gov 
Subject: Re: PCB Samples 
  
 
Many thanks!  Our lead researcher will be back in the lab on Friday, and we will work with him on transport, packaging, 
chain of custody, etc.  We'll be in touch.  
 
Just to confirm, this will not be for ballasts, only ceiling tiles and caulk, right?  
 
Thanks again, and thanks, Kim!  
 
Jackie  
 
Jacqueline McQueen 
U.S. Environmental Protection Agency (8104R) 
Office of Research and Development 
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Office of Science Policy 
1200 Pennsylvania Avenue, N.W. 
Washington, D.C.  20460 
(202) 564-6639 
 
 

From:  "Patrick Goddard" <pgoddard@lexingtonma.gov>  
To:  <McQueen.Jacqueline@epamail.epa.gov>, <Tisa.Kimberly@epamail.epa.gov>  
Date:  09/20/2010 02:54 PM  
Subject:  PCB Samples 

  

 
 
 
The Superintendent has authorized me to release these samples. Let me 
know how you want to proceed.  
 
Pat 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
-----Original Message----- 
From: McQueen.Jacqueline@epamail.epa.gov 
[mailto:McQueen.Jacqueline@epamail.epa.gov]  
Sent: Monday, September 20, 2010 10:12 AM 
To: Tisa.Kimberly@epamail.epa.gov 
Cc: Patrick Goddard 
Subject: RE: FW: air samples 
 
No negative consequences on our end.  We don't even want to know where 
the samples came from.  We are only interested in testing, not 
enforcement. 
 
Jackie 
 
Jacqueline McQueen 
U.S. Environmental Protection Agency (8104R) 
Office of Research and Development 
Office of Science Policy 
1200 Pennsylvania Avenue, N.W. 
Washington, D.C.  20460 
(202) 564-6639 
 
 
 
 
 
 
 
From:       Kimberly Tisa/R1/USEPA/US 
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To:         "Patrick Goddard" <pgoddard@lexingtonma.gov> 
 
 
 
Cc:         McQueen.Jacqueline@epamail.epa.gov 
 
 
 
Date:       09/20/2010 10:03 AM 
 
 
 
Subject:    RE: FW: air samples 
 
 
 
 
 
 
 
Not that I am aware. 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
 
 
 
From:       "Patrick Goddard" <pgoddard@lexingtonma.gov> 
 
 
 
To:         <Tisa.Kimberly@epamail.epa.gov> 
 
 
 
Cc:         <McQueen.Jacqueline@epamail.epa.gov> 
 
 
 
Date:       09/20/2010 09:38 AM 
 
 
 
Subject:    RE: FW: air samples 
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Kim, 
I assume there would not be any potential negative consequences from 
giving the samples? 
 
We can ask for approval tomorrow night at the School Committee meeting. 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
-----Original Message----- 
From: Tisa.Kimberly@epamail.epa.gov 
[mailto:Tisa.Kimberly@epamail.epa.gov] 
Sent: Monday, September 20, 2010 9:37 AM 
To: Patrick Goddard 
Cc: McQueen.Jacqueline@epamail.epa.gov 
Subject: Re: FW: air samples 
 
Pat- 
 
I received on inquiry from EPA-HQ on the possibility of obtaining PCB 
samples for our ORD lab. 
 
As I may have mentioned to you, EPA is currently doing assessment of 
various products and their potential effect on indoor air.  They are 
interested in obtaining samples of caulk and possibly ceiling tiles...I 
know you have both. 
 
Would the school board be amenable to releasing some of these products 
to EPA?  We would be responsible for shipment, etc. 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
|------------> 
| From:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|"Patrick Goddard" <pgoddard@lexingtonma.gov> 
| 
 
>----------------------------------------------------------------------- 
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-----------------------------------------------------------------| 
|------------> 
| To:        | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|Kimberly Tisa/R1/USEPA/US@EPA 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Date:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|09/20/2010 08:39 AM 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Subject:   | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|FW: air samples 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 
 
 
 
 
Kim, 
We received this notification from EH&E on Saturday that the lab was not 
able to process reliable results due to an interferent. We repeated the 
sampling yesterday and EH&E is delivering the new samples this morning. 
We are hopeful that these results will be available Thursday. 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
From: David MacIntosh [mailto:DMacIntosh@eheinc.com] 
Sent: Saturday, September 18, 2010 1:10 PM 
To: Patrick Goddard 
Subject: air samples 
 
Pat- 
 



38

We received the lab report from Alpha for the indoor air samples.  As 
expected the detection limits had to be increased because of the 
presence of an interferent in the extracts.  Instead of a 5 ng/m3 
detection limit for each homolog, the limit increased to 50 ng/m3.  We 
are looking into the cause; the information available at present 
indicates a problem at the lab, not with the sampling.  This preliminary 
conclusion is based on the fact that all 8 samples had an interferent, 
including the media blank (no air was pulled through this cartridge) and 
the sample collected in Room 26 (no encapsulation work was done there). 
We may be seeing the effects of several weeks of rush orders and backlog 
at the lab - I'll know more on Monday after speaking with the lab 
director. The Town will not be charged for the lab costs or for the time 
spent collecting the samples. 
 
We may be able to infer a ceiling for the indoor air concentrations last 
Sunday, but we need to look at the results more thoroughly and gather 
additional information from the lab before reaching a conclusion.  If a 
ceiling could be inferred, I believe it would be in the range of 300 
ng/m3, which would have some informational value for us.  I'm not that 
optimistic right now, it's definitely worth looking into further. 
 
Regardless, we need to sample the indoor air again.  Tomorrow (Sunday) 
is best given the timeline for decision making.  Matt is prepared to 
start the samples in the morning.  He will need access to the school. 
In addition, we should talk with Sean about putting the OA dampers in 
rooms 13 and 24 back into the minimum setting.  If the linkages are 
still in place, then we can use the thermostat to reset the dampers.  If 
not, I would like to connect Sean and Matt so that they can figure out 
how to coordinate repositioning the dampers. Finally, before authorizing 
the lab to analyze the samples collected tomorrow, I will require that 
they demonstrate no problems with blanks (blinded to the lab) that will 
be delivered to them first thing Monday morning. 
 
This situation pains me greatly.  Please call my cell (617-593-1631)when 
you are free to talk. 
 
Dave 
 
 
David L. MacIntosh, Sc.D. 
Principal Scientist 
Associate Director, Advanced Analytics 
Environmental Health & Engineering, Inc. 
117 Fourth Avenue 
Needham, MA 02494-2725 
800.825.5343 (o) 
617.593.1631 (m) 
 
 
 
 
 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  PCB Samples 

Patrick Goddard   
 

to: 
 

McQueen.Jacqueline, Tisa.Kimberly 09/20/2010
 

 

Archive:  
 
This message is being viewed in an archive.
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The Superintendent has authorized me to release these samples. Let me 
know how you want to proceed.  
 
Pat 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 
 
-----Original Message----- 
From: McQueen.Jacqueline@epamail.epa.gov 
[mailto:McQueen.Jacqueline@epamail.epa.gov]  
Sent: Monday, September 20, 2010 10:12 AM 
To: Tisa.Kimberly@epamail.epa.gov 
Cc: Patrick Goddard 
Subject: RE: FW: air samples 
 
No negative consequences on our end.  We don't even want to know where 
the samples came from.  We are only interested in testing, not 
enforcement. 
 
Jackie 
 
Jacqueline McQueen 
U.S. Environmental Protection Agency (8104R) 
Office of Research and Development 
Office of Science Policy 
1200 Pennsylvania Avenue, N.W. 
Washington, D.C.  20460 
(202) 564-6639 
 
 
 
 
 
  
 
  From:       Kimberly Tisa/R1/USEPA/US 
 
  
 
  To:         "Patrick Goddard" <pgoddard@lexingtonma.gov> 
 
  
 
  Cc:         McQueen.Jacqueline@epamail.epa.gov 
 
  
 
  Date:       09/20/2010 10:03 AM 
 
  
 
  Subject:    RE: FW: air samples 
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Not that I am aware. 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
 
  
 
  From:       "Patrick Goddard" <pgoddard@lexingtonma.gov> 
 
  
 
  To:         <Tisa.Kimberly@epamail.epa.gov> 
 
  
 
  Cc:         <McQueen.Jacqueline@epamail.epa.gov> 
 
  
 
  Date:       09/20/2010 09:38 AM 
 
  
 
  Subject:    RE: FW: air samples 
 
  
 
 
 
 
 
 
Kim, 
I assume there would not be any potential negative consequences from 
giving the samples? 
 
We can ask for approval tomorrow night at the School Committee meeting. 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
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-----Original Message----- 
From: Tisa.Kimberly@epamail.epa.gov 
[mailto:Tisa.Kimberly@epamail.epa.gov] 
Sent: Monday, September 20, 2010 9:37 AM 
To: Patrick Goddard 
Cc: McQueen.Jacqueline@epamail.epa.gov 
Subject: Re: FW: air samples 
 
Pat- 
 
I received on inquiry from EPA-HQ on the possibility of obtaining PCB 
samples for our ORD lab. 
 
As I may have mentioned to you, EPA is currently doing assessment of 
various products and their potential effect on indoor air.  They are 
interested in obtaining samples of caulk and possibly ceiling tiles...I 
know you have both. 
 
Would the school board be amenable to releasing some of these products 
to EPA?  We would be responsible for shipment, etc. 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
|------------> 
| From:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |"Patrick Goddard" <pgoddard@lexingtonma.gov> 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| To:        | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |Kimberly Tisa/R1/USEPA/US@EPA 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Date:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
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  |09/20/2010 08:39 AM 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Subject:   | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |FW: air samples 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 
 
 
 
 
Kim, 
We received this notification from EH&E on Saturday that the lab was not 
able to process reliable results due to an interferent. We repeated the 
sampling yesterday and EH&E is delivering the new samples this morning. 
We are hopeful that these results will be available Thursday. 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
From: David MacIntosh [mailto:DMacIntosh@eheinc.com] 
Sent: Saturday, September 18, 2010 1:10 PM 
To: Patrick Goddard 
Subject: air samples 
 
Pat- 
 
We received the lab report from Alpha for the indoor air samples.  As 
expected the detection limits had to be increased because of the 
presence of an interferent in the extracts.  Instead of a 5 ng/m3 
detection limit for each homolog, the limit increased to 50 ng/m3.  We 
are looking into the cause; the information available at present 
indicates a problem at the lab, not with the sampling.  This preliminary 
conclusion is based on the fact that all 8 samples had an interferent, 
including the media blank (no air was pulled through this cartridge) and 
the sample collected in Room 26 (no encapsulation work was done there). 
We may be seeing the effects of several weeks of rush orders and backlog 
at the lab - I'll know more on Monday after speaking with the lab 
director. The Town will not be charged for the lab costs or for the time 
spent collecting the samples. 
 
We may be able to infer a ceiling for the indoor air concentrations last 
Sunday, but we need to look at the results more thoroughly and gather 
additional information from the lab before reaching a conclusion.  If a 
ceiling could be inferred, I believe it would be in the range of 300 
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ng/m3, which would have some informational value for us.  I'm not that 
optimistic right now, it's definitely worth looking into further. 
 
Regardless, we need to sample the indoor air again.  Tomorrow (Sunday) 
is best given the timeline for decision making.  Matt is prepared to 
start the samples in the morning.  He will need access to the school. 
In addition, we should talk with Sean about putting the OA dampers in 
rooms 13 and 24 back into the minimum setting.  If the linkages are 
still in place, then we can use the thermostat to reset the dampers.  If 
not, I would like to connect Sean and Matt so that they can figure out 
how to coordinate repositioning the dampers. Finally, before authorizing 
the lab to analyze the samples collected tomorrow, I will require that 
they demonstrate no problems with blanks (blinded to the lab) that will 
be delivered to them first thing Monday morning. 
 
This situation pains me greatly.  Please call my cell (617-593-1631)when 
you are free to talk. 
 
Dave 
 
 
David L. MacIntosh, Sc.D. 
Principal Scientist 
Associate Director, Advanced Analytics 
Environmental Health & Engineering, Inc. 
117 Fourth Avenue 
Needham, MA 02494-2725 
800.825.5343 (o) 
617.593.1631 (m) 
 
 
 
 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  Re: PCB Abatement Work   

Kimberly Tisa   
 

to: 
 

Patrick Goddard 09/21/2010 04:56 PM
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
Pat- 
 
It is my understanding that the school is planning on starting replacement of the tiles this weekend.  I was just informed of 
this via a telephone call. 
 
EPA is concerned that this is the first we're hearing of this work. 
 
We would like to know what the proposed plan is and what containment and post-abatement monitoring is required. 

Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
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E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 

 
"Patrick Goddard" ---09/20/2010 02:54:16 PM---The Superintendent has authorized me to release these samples. Let 

me know how you want to proceed. 

From: 
 
"Patrick Goddard" <pgoddard@lexingtonma.gov>

To: 
 
<McQueen.Jacqueline@epamail.epa.gov>, <Tisa.Kimberly@epamail.epa.gov>

Date: 
 
09/20/2010 02:54 PM 

Subject: 
 
PCB Samples 

 
 
 
The Superintendent has authorized me to release these samples. Let me 
know how you want to proceed.  
 
Pat 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
-----Original Message----- 
From: McQueen.Jacqueline@epamail.epa.gov 
[mailto:McQueen.Jacqueline@epamail.epa.gov]  
Sent: Monday, September 20, 2010 10:12 AM 
To: Tisa.Kimberly@epamail.epa.gov 
Cc: Patrick Goddard 
Subject: RE: FW: air samples 
 
No negative consequences on our end.  We don't even want to know where 
the samples came from.  We are only interested in testing, not 
enforcement. 
 
Jackie 
 
Jacqueline McQueen 
U.S. Environmental Protection Agency (8104R) 
Office of Research and Development 
Office of Science Policy 
1200 Pennsylvania Avenue, N.W. 
Washington, D.C.  20460 
(202) 564-6639 
 
 
 
 
 
 
 
 From:       Kimberly Tisa/R1/USEPA/US 
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 To:         "Patrick Goddard" <pgoddard@lexingtonma.gov> 
 
 
 
 Cc:         McQueen.Jacqueline@epamail.epa.gov 
 
 
 
 Date:       09/20/2010 10:03 AM 
 
 
 
 Subject:    RE: FW: air samples 
 
 
 
 
 
 
 
Not that I am aware. 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
 
 
 
 From:       "Patrick Goddard" <pgoddard@lexingtonma.gov> 
 
 
 
 To:         <Tisa.Kimberly@epamail.epa.gov> 
 
 
 
 Cc:         <McQueen.Jacqueline@epamail.epa.gov> 
 
 
 
 Date:       09/20/2010 09:38 AM 
 
 
 
 Subject:    RE: FW: air samples 
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Kim, 
I assume there would not be any potential negative consequences from 
giving the samples? 
 
We can ask for approval tomorrow night at the School Committee meeting. 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
-----Original Message----- 
From: Tisa.Kimberly@epamail.epa.gov 
[mailto:Tisa.Kimberly@epamail.epa.gov] 
Sent: Monday, September 20, 2010 9:37 AM 
To: Patrick Goddard 
Cc: McQueen.Jacqueline@epamail.epa.gov 
Subject: Re: FW: air samples 
 
Pat- 
 
I received on inquiry from EPA-HQ on the possibility of obtaining PCB 
samples for our ORD lab. 
 
As I may have mentioned to you, EPA is currently doing assessment of 
various products and their potential effect on indoor air.  They are 
interested in obtaining samples of caulk and possibly ceiling tiles...I 
know you have both. 
 
Would the school board be amenable to releasing some of these products 
to EPA?  We would be responsible for shipment, etc. 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
|------------> 
| From:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |"Patrick Goddard" <pgoddard@lexingtonma.gov> 
| 
 
>----------------------------------------------------------------------- 
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-----------------------------------------------------------------| 
|------------> 
| To:        | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |Kimberly Tisa/R1/USEPA/US@EPA 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Date:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |09/20/2010 08:39 AM 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Subject:   | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |FW: air samples 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 
 
 
 
 
Kim, 
We received this notification from EH&E on Saturday that the lab was not 
able to process reliable results due to an interferent. We repeated the 
sampling yesterday and EH&E is delivering the new samples this morning. 
We are hopeful that these results will be available Thursday. 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
From: David MacIntosh [mailto:DMacIntosh@eheinc.com] 
Sent: Saturday, September 18, 2010 1:10 PM 
To: Patrick Goddard 
Subject: air samples 
 
Pat- 
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We received the lab report from Alpha for the indoor air samples.  As 
expected the detection limits had to be increased because of the 
presence of an interferent in the extracts.  Instead of a 5 ng/m3 
detection limit for each homolog, the limit increased to 50 ng/m3.  We 
are looking into the cause; the information available at present 
indicates a problem at the lab, not with the sampling.  This preliminary 
conclusion is based on the fact that all 8 samples had an interferent, 
including the media blank (no air was pulled through this cartridge) and 
the sample collected in Room 26 (no encapsulation work was done there). 
We may be seeing the effects of several weeks of rush orders and backlog 
at the lab - I'll know more on Monday after speaking with the lab 
director. The Town will not be charged for the lab costs or for the time 
spent collecting the samples. 
 
We may be able to infer a ceiling for the indoor air concentrations last 
Sunday, but we need to look at the results more thoroughly and gather 
additional information from the lab before reaching a conclusion.  If a 
ceiling could be inferred, I believe it would be in the range of 300 
ng/m3, which would have some informational value for us.  I'm not that 
optimistic right now, it's definitely worth looking into further. 
 
Regardless, we need to sample the indoor air again.  Tomorrow (Sunday) 
is best given the timeline for decision making.  Matt is prepared to 
start the samples in the morning.  He will need access to the school. 
In addition, we should talk with Sean about putting the OA dampers in 
rooms 13 and 24 back into the minimum setting.  If the linkages are 
still in place, then we can use the thermostat to reset the dampers.  If 
not, I would like to connect Sean and Matt so that they can figure out 
how to coordinate repositioning the dampers. Finally, before authorizing 
the lab to analyze the samples collected tomorrow, I will require that 
they demonstrate no problems with blanks (blinded to the lab) that will 
be delivered to them first thing Monday morning. 
 
This situation pains me greatly.  Please call my cell (617-593-1631)when 
you are free to talk. 
 
Dave 
 
 
David L. MacIntosh, Sc.D. 
Principal Scientist 
Associate Director, Advanced Analytics 
Environmental Health & Engineering, Inc. 
117 Fourth Avenue 
Needham, MA 02494-2725 
800.825.5343 (o) 
617.593.1631 (m) 
 
 
 
 
 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  Re: FW: Comments on Site-Specific Risk Assessment  

Kimberly Tisa   
 

to: 
 

Patrick Goddard 12/02/2010 11:54 AM

 

Cc: 
 

"Matt Fragala" 
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Archive:  
 
This message is being viewed in an archive.

 
 
 
Pat- 
 
As you may recall, I forwarded your site-specific risk assessment for the indoor air to EPA HQ for review.  Attached are 
their comments on the RA.   
 
 
(See attached file: Comments on Estabrook RA LJP-JS.doc) 

Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 

----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: Final Site-Specific Assessment and O&M Plan for PCBs, Estabrook School, Lexington (EH&E 
17228) Letter dated February 28 

Patrick Goddard   
 

to: 
 

Kimberly Tisa 03/29/2011
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
Hi Kim, 
  
I want to check in with you now that you have had the Operations and Maintenance Plan for one month and find out when 
we might expect to here back from you on the plan? We are currently working to implement the plan, so we would 
appreciate your feedback. 
  
I am also attaching a review of the plan that I gave last week to the school community. 
Regards, 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 

From: EH&E Production Department [mailto:ProductionDepartment@eheinc.com]  
Sent: Monday, February 28, 2011 7:22 PM 
To: Tisa.Kimberly@epa.gov 
Cc: Patrick Goddard; Paul Ash; Matt Fragala; Joseph Allen; David MacIntosh 
Subject: Final Site-Specific Assessment and O&M Plan for PCBs, Estabrook School, Lexington (EH&E 17228) Letter dated 
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February 28 
  
Ms. Tisa: 
On behalf of Matt Fragala and Joseph Allen, please find the attached amended EH&E cover letter with attachments:  
Letter from Town of Lexington,  
Massachusetts School Building Authority announcement, 
Final Site-Specific Assessment for Polychlorinated Biphenyls for Estabrook School, Lexington, Massachusetts, and the  
Operation and Maintenance Plan for Polychlorinated Biphenyls for the Estabrook School (EH&E 17228) in Adobe Acrobat 
(pdf) format. 
The cover letter is updated to include the MSBA announcement. 
Please disregard the email sent on February 26. 
These documents are to be delivered to you on Tuesday, March 1. 
  
Environmental Health & Engineering, Inc. 
Production Department 
1-800-825-5343 (1-800-EHE-TALK) 
  
 (See attached file: Estabrook O&M Review March 22 2011 Final.ppt) 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: Final Site-Specific Assessment and O&M Plan for PCBs, Estabrook School, Lexington (EH&E 
17228) Letter dated February 28   

Kimberly Tisa   
 

to: 
 

Patrick Goddard 05/03/2011 07:12 AM
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
Understood.  I will do the best that I can to take a look at it over the next week.  As you may remember, EPA will consider 
whether to issue a short-term risk-based approval for the temporary encapsulation/containment of the caulk and 
contaminated building substrates  given that the new construction wouldn't be accomplished for up to 3 years. 
 
Has anything related to the proposed new school construction changed? 

Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 

 
"Patrick Goddard" ---05/02/2011 05:05:41 PM---Hi Kim, I imagine you are still inundated and that is why I haven't heard 

back 

From: 
 
"Patrick Goddard" <pgoddard@lexingtonma.gov>

To: 
 
Kimberly Tisa/R1/USEPA/US@EPA 

Date: 
 
05/02/2011 05:05 PM 

Subject: 
 
RE: Final Site-Specific Assessment and O&M Plan for PCBs, Estabrook School, Lexington (EH&E 17228) Letter dated February 28
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Hi Kim, 
 
I imagine you are still inundated and that is why I haven't heard back 
from you on our O&M plan. DO you think you will get back to us soon? I 
am hoping to finalize our procedures this month so we can train everyone 
and be all set for the new school year before this year ends. 
Thanks, 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
-----Original Message----- 
From: Tisa.Kimberly@epamail.epa.gov 
[mailto:Tisa.Kimberly@epamail.epa.gov]  
Sent: Tuesday, March 29, 2011 7:39 AM 
To: Patrick Goddard 
Subject: RE: Final Site-Specific Assessment and O&M Plan for PCBs, 
Estabrook School, Lexington (EH&E 17228) Letter dated February 28 
 
Hi Pat- 
 
We're completely inundated and I haven't opened your plan yet.  I'll try 
to get to it as soon as I can. 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
|------------> 
| From:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |"Patrick Goddard" <pgoddard@lexingtonma.gov> 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| To:        | 
|------------> 
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>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |Kimberly Tisa/R1/USEPA/US@EPA 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Date:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |03/29/2011 07:38 AM 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Subject:   | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |RE: Final Site-Specific Assessment and O&M Plan for PCBs, Estabrook 
School, Lexington (EH&E 17228) Letter dated February 28             | 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 
 
 
 
 
Hi Kim, 
 
I want to check in with you now that you have had the Operations and 
Maintenance Plan for one month and find out when we might expect to here 
back from you on the plan? We are currently working to implement the 
plan, so we would appreciate your feedback. 
 
I am also attaching a review of the plan that I gave last week to the 
school community. 
Regards, 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
From: EH&E Production Department [mailto:ProductionDepartment@eheinc.com 
] 
Sent: Monday, February 28, 2011 7:22 PM 
To: Tisa.Kimberly@epa.gov 
Cc: Patrick Goddard; Paul Ash; Matt Fragala; Joseph Allen; David 
MacIntosh 
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Subject: Final Site-Specific Assessment and O&M Plan for PCBs, Estabrook 
School, Lexington (EH&E 17228) Letter dated February 28 
 
Ms. Tisa: 
On behalf of Matt Fragala and Joseph Allen, please find the attached 
amended EH&E cover letter with attachments: 
Letter from Town of Lexington, 
Massachusetts School Building Authority announcement, 
Final Site-Specific Assessment for Polychlorinated Biphenyls for 
Estabrook School, Lexington, Massachusetts, and the 
Operation and Maintenance Plan for Polychlorinated Biphenyls for the 
Estabrook School (EH&E 17228) in Adobe Acrobat (pdf) format. 
The cover letter is updated to include the MSBA announcement. 
Please disregard the email sent on February 26. 
These documents are to be delivered to you on Tuesday, March 1. 
 
Environmental Health & Engineering, Inc. 
Production Department 
1-800-825-5343 (1-800-EHE-TALK) 
 
[attachment "Estabrook O&M Review March 22 2011 Final.ppt" deleted by 
Kimberly Tisa/R1/USEPA/US] 
 
 
 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

The linked image cannot be displayed.  The file may have been moved, renamed, or deleted. Verify that the link  
points to the correct file and location.

  

 
Update: FW: Countered: Lexington Estabrook O&M Plan  

Tue 05/31/2011 1:30 PM - 3:00 PM  

Attendance is required for Kimberly Tisa 

Chair: pgoddard@lexingtonma.gov

Location: 
 
Conference Call 

 

pgoddard@lexingtonma.gov 
 

has sent updated information

    

Required: 
 
Kimberly Tisa/R1/USEPA/US 

 

Optional: 
 
MFragala@EHEinc.com, DMacIntosh@eheinc.com

  

Description 
 
Kim, 
I received a counter to move today's conference all to Thursday at 2:30 PM.  
 
Did you send the counter, it showed up in my email coming from pgoddard? 
 
If you did send it, I can speak with you Thursday at 3:00 PM. 
 
Thanks, 
Pat 
_____________________________________________ 
From: Patrick Goddard [mailto:pgoddard@lexingtonma.gov]  
Sent: Tuesday, May 31, 2011 7:20 AM 
To: Patrick Goddard; Patrick Goddard 
Subject: Countered: Lexington Estabrook O&M Plan 
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When: Tuesday, May 31, 2011 1:30 PM-3:00 PM (GMT-05:00) Eastern Time (US & Canada). 
Where: Conference Call 
 
<<Description.htm>>  <<Comments.htm>>  
 
(See attached file: Description.htm)(See attached file: Comments.htm) 
   

 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  Re: FW: O&M Plan for PCBs, Estabrook School (EH&E 17228)  

Kimberly Tisa   
 

to: 
 

Patrick Goddard 06/13/2011 07:26 AM
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
Pat- 
 
I'm confused on the soil sampling costs....what we spoke about didn't add that many samples to the plan.  How did the 
costs double? 

Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 

 
"Patrick Goddard" ---06/09/2011 05:07:47 PM---Hi Kim, 

From: 
 
"Patrick Goddard" <pgoddard@lexingtonma.gov>

To: 
 
Kimberly Tisa/R1/USEPA/US@EPA 

Date: 
 
06/09/2011 05:07 PM 

Subject: 
 
FW: O&M Plan for PCBs, Estabrook School (EH&E 17228)

 
 
 
Hi Kim, 
  
I have just received the updated Estabrook Operations and Maintenance Plan that incorporates your suggestions from our 
conference call last Thursday. In addition, I am sending you the latest surface sampling results, including a location map 
of where the samples were collected. 
  
EH&E has also update the soil sampling plan to include the additional samples that you requested during the plan review. 
EH&E will begin sampling tomorrow and they have informed me that the increased sampling has increased the estimated 
cost of the plan implementation from $14,750 to approximately $30,000.  
  
We have a scheduled Estabrook Advisory Committee meeting on Tuesday the 14th. During the meeting I will review the 
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Estabrook Operations and Maintenance Management Plan. I have attached the workbook that contains the plan and 
procedures developed to insure compliance with the plan, which I will review with the committee. I will also review with the 
committee that during our discussion of June 2nd you commented that you will recommend the plan to your management, 
but we may not receive further communication on the approval process for several weeks or months. Since we are 
considering relocating the kindergarten classrooms back to their original locations, your support of the O&M plan and the 
site specific risk assessment is important information to the community in considering this move. Please confirm back to 
me that you are in agreement with my reporting your support of the O&M plan on Tuesday evening. 
  
Thanks, 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 

From: EH&E Production Department [mailto:ProductionDepartment@eheinc.com]  
Sent: Thursday, June 09, 2011 4:20 PM 
To: Patrick Goddard 
Cc: Paul Ash; Matt Fragala 
Subject: O&M Plan for PCBs, Estabrook School (EH&E 17228) 
  
Mr. Goddard: 
On behalf of Matt Fragala, please find the attached Revision One of the Operations and Maintenance Plan for 
Polychlorinated Biphenyls, Estabrook School, Lexington, Massachusetts (EH&E 17228) in an Adobe Acrobat (.pdf) 
format.  
The document is to follow via the mail. 
  
Environmental Health & Engineering, Inc. 
Production Department 
1-800-825-5343 (1-800-EHE-TALK) 
 [attachment "O&M Plan Rev1 (EH&E 17228).pdf" deleted by Kimberly Tisa/R1/USEPA/US] [attachment "Surface Memorandum 
060811 (EHE 17228).pdf" deleted by Kimberly Tisa/R1/USEPA/US] [attachment "Estabrook O&M Management Plan.xls" deleted by 
Kimberly Tisa/R1/USEPA/US]  
 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: FW: O&M Plan for PCBs, Estabrook School (EH&E 17228)  

Kimberly Tisa   
 

to: 
 

Patrick Goddard 06/13/2011 09:02 AM
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
Pat- 
 
I'm going to look at what was originally provided.  Was the plan not to scale originally?  Again, the # of samples have 
tripled. 

Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
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Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 

 
"Patrick Goddard" ---06/13/2011 07:55:04 AM---Hi Kim, The original plan developed by the EH&E LSP included 60 

samples 

From: 
 
"Patrick Goddard" <pgoddard@lexingtonma.gov>

To: 
 
Kimberly Tisa/R1/USEPA/US@EPA 

Date: 
 
06/13/2011 07:55 AM 

Subject: 
 
RE: FW: O&M Plan for PCBs, Estabrook School (EH&E 17228)

 
 
 
Hi Kim, 
The original plan developed by the EH&E LSP included 60 samples 
(including quality control) for the soil testing program. Your direction 
of sampling every ten feet increased the sample size to 157 samples. I 
am managing my budget for year end (6/30) so Matt let me know 
immediately that this exceeded his estimate of $14,700 to complete the 
plan. They are on site today, and there are some areas that fall at ten 
feet that can't be sampled, so the actual number will decrease. 
 
Please call if you have other questions. Also, I need your response, 
please, on the O&M Plan for discussion tomorrow with the Advisory 
Committee. 
 
Thanks, 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
-----Original Message----- 
From: Tisa.Kimberly@epamail.epa.gov 
[mailto:Tisa.Kimberly@epamail.epa.gov]  
Sent: Monday, June 13, 2011 7:27 AM 
To: Patrick Goddard 
Subject: Re: FW: O&M Plan for PCBs, Estabrook School (EH&E 17228) 
 
Pat- 
 
I'm confused on the soil sampling costs....what we spoke about didn't 
add that many samples to the plan.  How did the costs double? 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
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5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
|------------> 
| From:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |"Patrick Goddard" <pgoddard@lexingtonma.gov> 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| To:        | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |Kimberly Tisa/R1/USEPA/US@EPA 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Date:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |06/09/2011 05:07 PM 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Subject:   | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |FW: O&M Plan for PCBs, Estabrook School (EH&E 17228) 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 
 
 
 
 
Hi Kim, 
 
I have just received the updated Estabrook Operations and Maintenance 
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Plan that incorporates your suggestions from our conference call last 
Thursday. In addition, I am sending you the latest surface sampling 
results, including a location map of where the samples were collected. 
 
EH&E has also update the soil sampling plan to include the additional 
samples that you requested during the plan review. EH&E will begin 
sampling tomorrow and they have informed me that the increased sampling 
has increased the estimated cost of the plan implementation from $14,750 
to approximately $30,000. 
 
We have a scheduled Estabrook Advisory Committee meeting on Tuesday the 
14th. During the meeting I will review the Estabrook Operations and 
Maintenance Management Plan. I have attached the workbook that contains 
the plan and procedures developed to insure compliance with the plan, 
which I will review with the committee. I will also review with the 
committee that during our discussion of June 2nd you commented that you 
will recommend the plan to your management, but we may not receive 
further communication on the approval process for several weeks or 
months. Since we are considering relocating the kindergarten classrooms 
back to their original locations, your support of the O&M plan and the 
site specific risk assessment is important information to the community 
in considering this move. Please confirm back to me that you are in 
agreement with my reporting your support of the O&M plan on Tuesday 
evening. 
 
Thanks, 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
From: EH&E Production Department [mailto:ProductionDepartment@eheinc.com 
] 
Sent: Thursday, June 09, 2011 4:20 PM 
To: Patrick Goddard 
Cc: Paul Ash; Matt Fragala 
Subject: O&M Plan for PCBs, Estabrook School (EH&E 17228) 
 
Mr. Goddard: 
On behalf of Matt Fragala, please find the attached Revision One of the 
Operations and Maintenance Plan for Polychlorinated Biphenyls, Estabrook 
School, Lexington, Massachusetts (EH&E 17228) in an Adobe Acrobat (.pdf) 
format. 
The document is to follow via the mail. 
 
Environmental Health & Engineering, Inc. 
Production Department 
1-800-825-5343 (1-800-EHE-TALK) 
[attachment "O&M Plan Rev1 (EH&E 17228).pdf" deleted by Kimberly 
Tisa/R1/USEPA/US] [attachment "Surface Memorandum 060811 (EHE 
17228).pdf" deleted by Kimberly Tisa/R1/USEPA/US] [attachment "Estabrook 
O&M Management Plan.xls" deleted by Kimberly Tisa/R1/USEPA/US] 
 
 
 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 
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{In Archive}  RE: FW: O&M Plan for PCBs, Estabrook School (EH&E 17228)  

Kimberly Tisa   
 

to: 
 

Patrick Goddard 06/13/2011 09:17 AM
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
Thanks.  The units originally were in meters and not in feet....thus the difference in the #'s of samples.    
 
Another alternative is doing some composite sampling, but it could be a problem because the composite results would 
need to be adjusted based on the #'s of samples in each composite.  We could discuss further if you wish. 
 

Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 

 
"Patrick Goddard" ---06/13/2011 09:11:44 AM---Kim, This is the original layout. 

From: 
 
"Patrick Goddard" <pgoddard@lexingtonma.gov>

To: 
 
Kimberly Tisa/R1/USEPA/US@EPA 

Date: 
 
06/13/2011 09:11 AM 

Subject: 
 
RE: FW: O&M Plan for PCBs, Estabrook School (EH&E 17228)

 
 
 
Kim, 
This is the original layout. 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
-----Original Message----- 
From: Tisa.Kimberly@epamail.epa.gov 
[mailto:Tisa.Kimberly@epamail.epa.gov]  
Sent: Monday, June 13, 2011 9:03 AM 
To: Patrick Goddard 
Subject: RE: FW: O&M Plan for PCBs, Estabrook School (EH&E 17228) 



60

 
Pat- 
 
I'm going to look at what was originally provided.  Was the plan not to 
scale originally?  Again, the # of samples have tripled. 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
|------------> 
| From:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |"Patrick Goddard" <pgoddard@lexingtonma.gov> 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| To:        | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |Kimberly Tisa/R1/USEPA/US@EPA 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Date:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |06/13/2011 07:55 AM 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Subject:   | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |RE: FW: O&M Plan for PCBs, Estabrook School (EH&E 17228) 
| 
 
>----------------------------------------------------------------------- 
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-----------------------------------------------------------------| 
 
 
 
 
 
Hi Kim, 
The original plan developed by the EH&E LSP included 60 samples 
(including quality control) for the soil testing program. Your direction 
of sampling every ten feet increased the sample size to 157 samples. I 
am managing my budget for year end (6/30) so Matt let me know 
immediately that this exceeded his estimate of $14,700 to complete the 
plan. They are on site today, and there are some areas that fall at ten 
feet that can't be sampled, so the actual number will decrease. 
 
Please call if you have other questions. Also, I need your response, 
please, on the O&M Plan for discussion tomorrow with the Advisory 
Committee. 
 
Thanks, 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
-----Original Message----- 
From: Tisa.Kimberly@epamail.epa.gov 
[mailto:Tisa.Kimberly@epamail.epa.gov] 
Sent: Monday, June 13, 2011 7:27 AM 
To: Patrick Goddard 
Subject: Re: FW: O&M Plan for PCBs, Estabrook School (EH&E 17228) 
 
Pat- 
 
I'm confused on the soil sampling costs....what we spoke about didn't 
add that many samples to the plan.  How did the costs double? 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
|------------> 
| From:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |"Patrick Goddard" <pgoddard@lexingtonma.gov> 
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| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| To:        | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |Kimberly Tisa/R1/USEPA/US@EPA 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Date:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |06/09/2011 05:07 PM 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Subject:   | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |FW: O&M Plan for PCBs, Estabrook School (EH&E 17228) 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 
 
 
 
 
Hi Kim, 
 
I have just received the updated Estabrook Operations and Maintenance 
Plan that incorporates your suggestions from our conference call last 
Thursday. In addition, I am sending you the latest surface sampling 
results, including a location map of where the samples were collected. 
 
EH&E has also update the soil sampling plan to include the additional 
samples that you requested during the plan review. EH&E will begin 
sampling tomorrow and they have informed me that the increased sampling 
has increased the estimated cost of the plan implementation from $14,750 
to approximately $30,000. 
 
We have a scheduled Estabrook Advisory Committee meeting on Tuesday the 
14th. During the meeting I will review the Estabrook Operations and 
Maintenance Management Plan. I have attached the workbook that contains 
the plan and procedures developed to insure compliance with the plan, 
which I will review with the committee. I will also review with the 
committee that during our discussion of June 2nd you commented that you 
will recommend the plan to your management, but we may not receive 
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further communication on the approval process for several weeks or 
months. Since we are considering relocating the kindergarten classrooms 
back to their original locations, your support of the O&M plan and the 
site specific risk assessment is important information to the community 
in considering this move. Please confirm back to me that you are in 
agreement with my reporting your support of the O&M plan on Tuesday 
evening. 
 
Thanks, 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
From: EH&E Production Department [mailto:ProductionDepartment@eheinc.com 
] 
Sent: Thursday, June 09, 2011 4:20 PM 
To: Patrick Goddard 
Cc: Paul Ash; Matt Fragala 
Subject: O&M Plan for PCBs, Estabrook School (EH&E 17228) 
 
Mr. Goddard: 
On behalf of Matt Fragala, please find the attached Revision One of the 
Operations and Maintenance Plan for Polychlorinated Biphenyls, Estabrook 
School, Lexington, Massachusetts (EH&E 17228) in an Adobe Acrobat (.pdf) 
format. 
The document is to follow via the mail. 
 
Environmental Health & Engineering, Inc. 
Production Department 
1-800-825-5343 (1-800-EHE-TALK) 
[attachment "O&M Plan Rev1 (EH&E 17228).pdf" deleted by Kimberly 
Tisa/R1/USEPA/US] [attachment "Surface Memorandum 060811 (EHE 
17228).pdf" deleted by Kimberly Tisa/R1/USEPA/US] [attachment "Estabrook 
O&M Management Plan.xls" deleted by Kimberly Tisa/R1/USEPA/US] 
 
 
 
[attachment "20110613090730490.pdf" deleted by Kimberly Tisa/R1/USEPA/US]  
 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: Estabrook Data Summary

Patrick Goddard   
 

to: 
 

Kimberly Tisa, Matt Fragala 07/20/2011

 

Cc: 
 

"David MacIntosh" 
  

Archive:  
 
This message is being viewed in an archive.

 
 
Hi Kim, 
Yes, let's plan on talking the week of August 1. We should have the test 
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results from last weeks air sampling received by then. I am available 
the afternoon of the 2nd, and all day of the 3rd and the 4th. I am off 
the 5th. 
 
Can you elaborate on your concern for the school opening schedule? 
School is opening August 29. 
 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 
-----Original Message----- 
From: Kimberly Tisa [mailto:Tisa.Kimberly@epamail.epa.gov]  
Sent: Wednesday, July 20, 2011 8:00 AM 
To: Matt Fragala 
Cc: David MacIntosh; Patrick Goddard 
Subject: RE: Estabrook Data Summary 
 
Unfortunately, starting tomorrow afternoon I'm on vacation until August 
1.  We can schedule something for that week if you wish.  My concern is 
the schedule for school re-opening. 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
 
From: "Matt Fragala" <MFragala@EHEinc.com> 
To: Kimberly Tisa/R1/USEPA/US@EPA, "David MacIntosh" 
            <DMacIntosh@eheinc.com>, "Patrick Goddard" 
            <pgoddard@lexingtonma.gov> 
Date: 07/19/2011 10:35 AM 
Subject: RE: Estabrook Data Summary 
 
 
 
Hi Kim 
 
We did receive your email.  I will coordinate with Dave and Pat to set 
up a conference call to discuss our action plan.  Please email me some 
days and times that you are available for a call and I will set it up. 
 
 
Matt 
-----Original Message----- 
From: Kimberly Tisa [mailto:Tisa.Kimberly@epamail.epa.gov] 
Sent: Tuesday, July 19, 2011 9:12 AM 
To: Matt Fragala; David MacIntosh; Patrick Goddard 



65

Subject: Re: Estabrook Data Summary 
 
I have not heard from anyone regarding the recent air sampling results 
at Estabrook and proposed next steps as noted in my 7/8 e-mail. 
 
I wanted to confirm that you had received my e-mail.  I also would like 
an update on what actions are being taken/evaluated. 
 
Thank you. 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
 
From:  Kimberly Tisa/R1/USEPA/US 
To:  "Matt Fragala" <MFragala@EHEinc.com> 
Cc:  "David MacIntosh" <DMacIntosh@eheinc.com>, "Patrick 
Goddard" 
            <pgoddard@lexingtonma.gov> 
Date:  07/08/2011 09:18 AM 
Subject:  Re: Estabrook Data Summary 
 
 
Let's have a conversation on the proposed next steps.  It's July and in 
order to issue any approvals for the IRM's is problematic given that 
indoor air still appears problematic. 
 
As I previously mentioned to Matt, there are many products unaccounted 
for in the O&M.  I apologize for not catching this sooner, but I had to 
go back to earlier documents, namely those from October/November 2010, 
to capture previously identified < 50 ppm materials. 
 
Everything needs to be accounted for in the O&M, in some way so that 
what has been identified doesn't get lost. 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
 
 
From:  "Matt Fragala" <MFragala@EHEinc.com> 
To:  Kimberly Tisa/R1/USEPA/US@EPA 
Cc:  "Patrick Goddard" <pgoddard@lexingtonma.gov>, "David 
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            MacIntosh" <DMacIntosh@eheinc.com> 
Date:  07/06/2011 04:43 PM 
Subject:  Estabrook Data Summary 
 
 
 
Hi Kim 
 
Attached please find the air and bulk summary spread sheet that we spoke 
about yesterday and a copy of the most recent project memorandum.  The 
purpose of the bulk sampling data was to characterize sources of PCB 
materials impacting the indoor air and was not intended to be a complete 
hazardous materials survey.  We recognize that additional 
characterization is needed prior to classification and disposal of some 
of these materials. 
 
I hope this information is helpful.  Feel free to contact me if you have 
any questions. 
 
 
Matt A. Fragala M.S., C.I.H. 
Senior Scientist 
Environmental Health & Engineering 
117 Fourth Avenue 
Needham, MA 02459 
TEL 800-825-5343 
FAX 781-247-4305 
 
P Please consider the environment before printing this email. 
 
 
 
 
 
 [attachment "Estabrook PCB Table - Air and Bulk.xls" deleted by 
Kimberly Tisa/R1/USEPA/US] [attachment "Memorandum 070511 (EH&E 
17228).pdf" deleted by Kimberly Tisa/R1/USEPA/US] 
 
 
 
 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: Estabrook Data Summary  

Kimberly Tisa   
 

to: 
 

Patrick Goddard 07/20/2011 02:14 PM
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
You've got indoor air concentrations exceeding the EPA recommended screening levels.   
 
The thought was that the interim measures that have been undertaken were sufficient to reduce indoor air concentrations 
below the screening levels....recent data indicates this may not be true.  However, I realize that EH&E has indicated that 
other factors may be involved, such as air ventilation rates. 
 
Thus my reason for wanting to discuss, etc. 
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Let's see what your recent air samples say.   
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 

"Patrick Goddard" ---07/20/2011 09:24:43 AM---Hi Kim, Yes, let's plan on talking the week of August 1. We should have 
the test 
 
From: "Patrick Goddard" <pgoddard@lexingtonma.gov> 
To: Kimberly Tisa/R1/USEPA/US@EPA, "Matt Fragala" <MFragala@EHEinc.com> 
Cc: "David MacIntosh" <DMacIntosh@eheinc.com> 
Date: 07/20/2011 09:24 AM 
Subject: RE: Estabrook Data Summary 

 
 
 
Hi Kim, 
Yes, let's plan on talking the week of August 1. We should have the test 
results from last weeks air sampling received by then. I am available 
the afternoon of the 2nd, and all day of the 3rd and the 4th. I am off 
the 5th. 
 
Can you elaborate on your concern for the school opening schedule? 
School is opening August 29. 
 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
-----Original Message----- 
From: Kimberly Tisa [mailto:Tisa.Kimberly@epamail.epa.gov]  
Sent: Wednesday, July 20, 2011 8:00 AM 
To: Matt Fragala 
Cc: David MacIntosh; Patrick Goddard 
Subject: RE: Estabrook Data Summary 
 
Unfortunately, starting tomorrow afternoon I'm on vacation until August 
1.  We can schedule something for that week if you wish.  My concern is 
the schedule for school re-opening. 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
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Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
 
From: "Matt Fragala" <MFragala@EHEinc.com> 
To: Kimberly Tisa/R1/USEPA/US@EPA, "David MacIntosh" 
           <DMacIntosh@eheinc.com>, "Patrick Goddard" 
           <pgoddard@lexingtonma.gov> 
Date: 07/19/2011 10:35 AM 
Subject: RE: Estabrook Data Summary 
 
 
 
Hi Kim 
 
We did receive your email.  I will coordinate with Dave and Pat to set 
up a conference call to discuss our action plan.  Please email me some 
days and times that you are available for a call and I will set it up. 
 
 
Matt 
-----Original Message----- 
From: Kimberly Tisa [mailto:Tisa.Kimberly@epamail.epa.gov] 
Sent: Tuesday, July 19, 2011 9:12 AM 
To: Matt Fragala; David MacIntosh; Patrick Goddard 
Subject: Re: Estabrook Data Summary 
 
I have not heard from anyone regarding the recent air sampling results 
at Estabrook and proposed next steps as noted in my 7/8 e-mail. 
 
I wanted to confirm that you had received my e-mail.  I also would like 
an update on what actions are being taken/evaluated. 
 
Thank you. 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
 
From:  Kimberly Tisa/R1/USEPA/US 
To:  "Matt Fragala" <MFragala@EHEinc.com> 
Cc:  "David MacIntosh" <DMacIntosh@eheinc.com>, "Patrick 
Goddard" 
           <pgoddard@lexingtonma.gov> 
Date:  07/08/2011 09:18 AM 
Subject:  Re: Estabrook Data Summary 
 
 
Let's have a conversation on the proposed next steps.  It's July and in 
order to issue any approvals for the IRM's is problematic given that 
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indoor air still appears problematic. 
 
As I previously mentioned to Matt, there are many products unaccounted 
for in the O&M.  I apologize for not catching this sooner, but I had to 
go back to earlier documents, namely those from October/November 2010, 
to capture previously identified < 50 ppm materials. 
 
Everything needs to be accounted for in the O&M, in some way so that 
what has been identified doesn't get lost. 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
 
 
From:  "Matt Fragala" <MFragala@EHEinc.com> 
To:  Kimberly Tisa/R1/USEPA/US@EPA 
Cc:  "Patrick Goddard" <pgoddard@lexingtonma.gov>, "David 
           MacIntosh" <DMacIntosh@eheinc.com> 
Date:  07/06/2011 04:43 PM 
Subject:  Estabrook Data Summary 
 
 
 
Hi Kim 
 
Attached please find the air and bulk summary spread sheet that we spoke 
about yesterday and a copy of the most recent project memorandum.  The 
purpose of the bulk sampling data was to characterize sources of PCB 
materials impacting the indoor air and was not intended to be a complete 
hazardous materials survey.  We recognize that additional 
characterization is needed prior to classification and disposal of some 
of these materials. 
 
I hope this information is helpful.  Feel free to contact me if you have 
any questions. 
 
 
Matt A. Fragala M.S., C.I.H. 
Senior Scientist 
Environmental Health & Engineering 
117 Fourth Avenue 
Needham, MA 02459 
TEL 800-825-5343 
FAX 781-247-4305 
 
P Please consider the environment before printing this email. 
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[attachment "Estabrook PCB Table - Air and Bulk.xls" deleted by 
Kimberly Tisa/R1/USEPA/US] [attachment "Memorandum 070511 (EH&E 
17228).pdf" deleted by Kimberly Tisa/R1/USEPA/US] 
 
 
 
 
 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: Lexington Estabrook School & PCB Testing

Patrick Goddard   
 

to: 
 

Esty, Benjamin, Kimberly Tisa 09/27/2011

 

Cc: 
 

dmacintosh 
  

Archive:  
 
This message is being viewed in an archive.

 
 
Ms. Tisa, 
  
We held a PTA meeting last night to discuss status of the PCB effort at Estabrook School and the progress on the MSBA 
Feasibility Study to address school deficiencies identified in the Statement of Interest. 
  
As you recall, after having very stable PCB measurements throughout the winter, we saw increased measures during May 
and June. Our Advisory Committee and EH&E developed additional tests to determine if we could determine if we could 
lower these readings. Through these additional tests EH&E reported that the increase in ambient temperature appeared 
to be the cause of the increased PCB measures, and that by implementing four changes in our O&M Plan we could 
manage the concentration and achieve a school year average of approximately 115 to 125 ng/m3. 
  
These changes were included in the recently submitted version 2 of the O&M Plan. We have not changed the number of 
air samples in the O&M Plan through all three versions. 
  
Last night several parents asked for the number of air samples to be increased so that more information could be 
obtained on specific classrooms. The Superintendent, Dr. Ash, assured the audience that we would increase the number 
of samples from the 27 in the O&M Plan to about 40 since this was a concern for the parents. 
  
EH&E is now developing a sampling plan for October so that we can have a set of sample that are in the 60/70 F ambient 
range to fill in “gaps” in the ambient temperature/ PCB ng/m3 profile and to increase the number of samples to meet the 
concerns expressed by Estabrook parents. 
  
As I mentioned last week, I believe we have submitted all of the information requested in order for the O&M Plan to be 
reviewed. Let me know if you would like to discuss any of the information. 
  
Mr. Esty, thank you for copying myself and Dr. MacIntosh on your correspondence with Ms. Tisa. 
  
Regards, 
  
Pat Goddard 

From: Esty, Benjamin [mailto:besty@hbs.edu]  
Sent: Tuesday, September 27, 2011 12:50 PM 
To: tisa.kimberly@epa.gov 
Cc: Patrick Goddard; dmacintosh@eheinc.com 
Subject: Lexington Estabrook School & PCB Testing 
Importance: High 
  
Dear Ms. Tisa: 
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As the parent of a child in Lexington’s Estabrook Elementary School, I am writing to urge that you require additional air testing at the 
school over the coming school year largely as a matter of science, but also as a matter of assurance for concerned parents.  I raised 
this issue at last night’s school committee/PTA meeting, and seem to have gotten agreement from Dr. Ash (the superintendent) and 
the environmental consultants—I deeply appreciate their willingness to consider additional testing.  That said, I am writing you with 
the hope that you will reinforce the need for additional testing rather than approving a much lower level of air testing as 
recommended in the town’s revised Operation and Maintenance Plan (O&M plan).  Without a doubt, there has been an enormous 
amount of work done on this matter by the town, the school officials, and your office for which we are very grateful.  We all have 
the same goal—a safe and effective learning  environment—and I believe we are headed in that direction, with just a few 
disagreements on the correct path forward. 
  
After completing approximately 240 air samples tests last year, the town’s revised “Operation and Maintenance Plan” calls for 
something like only 27 tests this coming year.  A 90% reduction in air testing does not seem appropriate in the face of the somewhat 
surprising and very troubling results observed in June and July 2011. (See the attached sheet showing the test results for rooms 2, 4, 
20, 21B, 22, and the library). 
  
The plan submitted by the town and its environmental consultants (EH&E) makes one critical assumption:  all of the classrooms are 
identical (i.e., they have equal levels of PCP contamination).  Based on this one key assumption, they propose a testing methodology 
for the coming year and a forecasting methodology that shows the average classroom will have an average contamination rate 
below the 230ng/m3 limit prescribed by your office.  Yet we know from past test results (see attached), that some rooms have had 
dramatically higher PCP levels over time, and we are still observing dramatically different levels in the most recent tests (July 
2011).   Moreover, at least two of the rooms in question (Rooms 2 and 4) house the smallest (and therefor most vulnerable) 
children—the kindergarten classes.  These children have the lowest exposure thresholds and, therefore, require extra protection. 
  
Unfortunately, and critically, EH&E does not have sufficient within room data to justify the claim that all rooms are identical.  While 
it is possible that the rooms are identical (i.e., they are not statistically different), a much more  likely explanation is that the 
consultants have employed (and are relying upon for their proposed maintenance plan) weak statistical tests that are not able to 
differentiate PCP levels among the various rooms:  with only 3‐5 observations per classroom since November 2010, the tests don’t 
have the ability to distinguish one classroom form another.  In statistical terms, they have used VERY low power tests, and are 
unable to reject the null hypothesis that the rooms are equivalent.  As a result, we may have a very serious “type II” error here.  
  
A second, but less important issue is the impact of temperature.  Most of post‐remediation testing has been done in cold‐weather 
when PCP emissions are lower.  The recent warm weather tests illustrate the need for more warm and moderate temperature 
testing.  
  
From my perspective, both as a parent and as someone who has studied a lot of statistics, the obligation should be to protect the 
children in the worst rooms, not in the average room.  We need to know that all children (and staff) are safe, not just the children in 
the average or the low contamination rooms.  And testing levels of >500ng/m3 really deserve greater investigation and a higher 
burden of proof.  In short, I just don’t feel comfortable with the assumption that all rooms are equal and don’t think EH&H has met 
the burden of proof to asset this claim or to utilize this very critical assumption. 
  
I therefore ask you to review this issue before approving the revised O&M plan for Estabrook School.  A possible action plan would 
be to ask for ~20 additional tests in addition to the ones currently planned by EH&E.  Ideally, these additional tests would be 
completed very soon: 
  
1) Early October (as soon as possible), test rooms 2, 4, 20, 21B, 22, and the library 
2) Early November, test rooms 1, 3, 5, 6, 13, 21A, 24, 39B, and 39C  
3) Early December test the teacher work rooms, art room, music room, SPED office, and Hall office 
  
Even with ~50 tests (27 planned plus ~20 additional), we are still showing a dramatic reduction in the number of tests from last year 
(we are still down ~80% in testing).  I think the additional testing will go a long way in appeasing nervous parents on this very 
emotional, very complicated, and very serious issue. 
  
I would be happy to discuss this matter with you if that is appropriate. 
  
Regards, 
Ben Esty 
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Ben Esty 
4 Ballard Terrace 
Lexington, MA  02420 
Ph:  (781) 274-6350 
E-mail: besty@hbs.edu 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: Lexington Estabrook School & PCB Testing  

Kimberly Tisa   
 

to: 
 

Patrick Goddard 09/28/2011 06:34 AM

 

Cc: 
 

"Esty, Benjamin", dmacintosh 
  

Archive:  
 
This message is being viewed in an archive.

 
 
Thank you for the information, Mr. Goddard. 
 
I did receive Mr. Esty's e-mail regarding increasing the air samples to be collected as part of Estabrook's LT O&M 
plan.  EPA recognizes and appreciates the school's commitment to ensuring a safe environment for students and staff at 
Estabrook. 
 
With that said, EPA is reviewing your recent air testing results and the revised O&M plan (with inclusion of the additional 
samples proposed below.)    Should I have any questions or require any additional information on the plan, I will give you 
a call.  I also would appreciate seeing the October sampling plan prior to its implementation. 
 
As I indicated in our discussion in August, I would like to have a further discussion with Dr. MacIntosh regarding 
methods.   If there is an opportunity either tomorrow or next week, I would appreciate a call to discuss further. 
 
Should you have any further questions, please don't hesitate to call. 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 

"Patrick Goddard" ---09/27/2011 06:27:07 PM---Ms. Tisa, 
 
From: "Patrick Goddard" <pgoddard@lexingtonma.gov> 
To: "Esty, Benjamin" <besty@hbs.edu>, Kimberly Tisa/R1/USEPA/US@EPA 
Cc: <dmacintosh@eheinc.com> 
Date: 09/27/2011 06:27 PM 
Subject: RE: Lexington Estabrook School & PCB Testing 

 
 
 
Ms. Tisa, 
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We held a PTA meeting last night to discuss status of the PCB effort at Estabrook School and the progress on the MSBA 
Feasibility Study to address school deficiencies identified in the Statement of Interest. 
  
As you recall, after having very stable PCB measurements throughout the winter, we saw increased measures during May 
and June. Our Advisory Committee and EH&E developed additional tests to determine if we could determine if we could 
lower these readings. Through these additional tests EH&E reported that the increase in ambient temperature appeared 
to be the cause of the increased PCB measures, and that by implementing four changes in our O&M Plan we could 
manage the concentration and achieve a school year average of approximately 115 to 125 ng/m3. 
  
These changes were included in the recently submitted version 2 of the O&M Plan. We have not changed the number of 
air samples in the O&M Plan through all three versions. 
  
Last night several parents asked for the number of air samples to be increased so that more information could be 
obtained on specific classrooms. The Superintendent, Dr. Ash, assured the audience that we would increase the number 
of samples from the 27 in the O&M Plan to about 40 since this was a concern for the parents. 
  
EH&E is now developing a sampling plan for October so that we can have a set of sample that are in the 60/70 F ambient 
range to fill in “gaps” in the ambient temperature/ PCB ng/m3 profile and to increase the number of samples to meet the 
concerns expressed by Estabrook parents. 
  
As I mentioned last week, I believe we have submitted all of the information requested in order for the O&M Plan to be 
reviewed. Let me know if you would like to discuss any of the information. 
  
Mr. Esty, thank you for copying myself and Dr. MacIntosh on your correspondence with Ms. Tisa. 
  
Regards, 
  
Pat Goddard 

From: Esty, Benjamin [mailto:besty@hbs.edu]  
Sent: Tuesday, September 27, 2011 12:50 PM 
To: tisa.kimberly@epa.gov 
Cc: Patrick Goddard; dmacintosh@eheinc.com 
Subject: Lexington Estabrook School & PCB Testing 
Importance: High 
  
Dear Ms. Tisa: 
  
As the parent of a child in Lexington’s Estabrook Elementary School, I am writing to urge that you require additional air testing at the 
school over the coming school year largely as a matter of science, but also as a matter of assurance for concerned parents.  I raised 
this issue at last night’s school committee/PTA meeting, and seem to have gotten agreement from Dr. Ash (the superintendent) and 
the environmental consultants—I deeply appreciate their willingness to consider additional testing.  That said, I am writing you with 
the hope that you will reinforce the need for additional testing rather than approving a much lower level of air testing as 
recommended in the town’s revised Operation and Maintenance Plan (O&M plan).  Without a doubt, there has been an enormous 
amount of work done on this matter by the town, the school officials, and your office for which we are very grateful.  We all have 
the same goal—a safe and effective learning  environment—and I believe we are headed in that direction, with just a few 
disagreements on the correct path forward. 
  
After completing approximately 240 air samples tests last year, the town’s revised “Operation and Maintenance Plan” calls for 
something like only 27 tests this coming year.  A 90% reduction in air testing does not seem appropriate in the face of the somewhat 
surprising and very troubling results observed in June and July 2011. (See the attached sheet showing the test results for rooms 2, 4, 
20, 21B, 22, and the library). 
  
The plan submitted by the town and its environmental consultants (EH&E) makes one critical assumption:  all of the classrooms are 
identical (i.e., they have equal levels of PCP contamination).  Based on this one key assumption, they propose a testing methodology 
for the coming year and a forecasting methodology that shows the average classroom will have an average contamination rate 
below the 230ng/m3 limit prescribed by your office.  Yet we know from past test results (see attached), that some rooms have had 
dramatically higher PCP levels over time, and we are still observing dramatically different levels in the most recent tests (July 
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2011).   Moreover, at least two of the rooms in question (Rooms 2 and 4) house the smallest (and therefor most vulnerable) 
children—the kindergarten classes.  These children have the lowest exposure thresholds and, therefore, require extra protection. 
  
Unfortunately, and critically, EH&E does not have sufficient within room data to justify the claim that all rooms are identical.  While 
it is possible that the rooms are identical (i.e., they are not statistically different), a much more  likely explanation is that the 
consultants have employed (and are relying upon for their proposed maintenance plan) weak statistical tests that are not able to 
differentiate PCP levels among the various rooms:  with only 3‐5 observations per classroom since November 2010, the tests don’t 
have the ability to distinguish one classroom form another.  In statistical terms, they have used VERY low power tests, and are 
unable to reject the null hypothesis that the rooms are equivalent.  As a result, we may have a very serious “type II” error here.  
  
A second, but less important issue is the impact of temperature.  Most of post‐remediation testing has been done in cold‐weather 
when PCP emissions are lower.  The recent warm weather tests illustrate the need for more warm and moderate temperature 
testing.  
  
From my perspective, both as a parent and as someone who has studied a lot of statistics, the obligation should be to protect the 
children in the worst rooms, not in the average room.  We need to know that all children (and staff) are safe, not just the children in 
the average or the low contamination rooms.  And testing levels of >500ng/m3 really deserve greater investigation and a higher 
burden of proof.  In short, I just don’t feel comfortable with the assumption that all rooms are equal and don’t think EH&H has met 
the burden of proof to asset this claim or to utilize this very critical assumption. 
  
I therefore ask you to review this issue before approving the revised O&M plan for Estabrook School.  A possible action plan would 
be to ask for ~20 additional tests in addition to the ones currently planned by EH&E.  Ideally, these additional tests would be 
completed very soon: 
  
1) Early October (as soon as possible), test rooms 2, 4, 20, 21B, 22, and the library 
2) Early November, test rooms 1, 3, 5, 6, 13, 21A, 24, 39B, and 39C  
3) Early December test the teacher work rooms, art room, music room, SPED office, and Hall office 
  
Even with ~50 tests (27 planned plus ~20 additional), we are still showing a dramatic reduction in the number of tests from last year 
(we are still down ~80% in testing).  I think the additional testing will go a long way in appeasing nervous parents on this very 
emotional, very complicated, and very serious issue. 
  
I would be happy to discuss this matter with you if that is appropriate. 
  
Regards, 
Ben Esty 
  
  
  
Ben Esty 
4 Ballard Terrace 
Lexington, MA  02420 
Ph:  (781) 274-6350 
E-mail: besty@hbs.edu 
 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  FW: Superintendent's Advisory Committee

Patrick Goddard   
 

to: 
 

Kimberly Tisa 05/23/2011
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
HI Kim,  
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We are continuing to see good results for Estabrook School. Our April air sampling results all came back with 
under 200ng/m3, which our O&M plan has established as our annual target maximum value. That is now 63 air 
samples since completion of the mini-walls that have been under 200ng/m3, all with winter ventilation settings.  

The school year is drawing to a close and we are preparing plans for the summer and fall. Our Kindergarten 
classes are all in classrooms that are post 1978 construction and these rooms air concentration results have been 
under 100ng/m3. We are looking for your feedback on the proposed O&M target maximum value of 200ng/m3, as 
developed by the site-specific risk assessment. We are considering relocating these classes back to their original 
rooms over the summer.  

I will call you on Thursday afternoon to discuss the status of the plan and how we can move forward. If that 
doesn’t work for you let me know and I can reschedule.  

Thanks,  

Pat  

   

   

Patrick W Goddard  

Director of Public Facilities  

Town of Lexington  

201 Bedford Street  

Lexington, MA 02420  

   

781-274-8958  

pgoddard@lexingtonma.gov 

From: Paul B. Ash [mailto:pash@sch.ci.lexington.ma.us]  
Sent: Saturday, May 21, 2011 12:00 PM 
To: estabrook.advisory@gmail.com; Patrick Goddard; Sandra Trach; Gerard Cody; alessandrini@comcast.net; Katherine 
O'Hare Gibson; Caroline St. Onge; Heather Kramer; Ellen Silberman 
Cc: betsy@philidor.com; Miriam Sousa 
Subject: Superintendent's Advisory Committee  

 
  

Dear Members of the Estabrook Advisory Committee. 
  
I have attached the latest test results. By mid-June, we will receive the final tests for this school 
year. The June results will show PCB levels when the airflow is set for summer circulation. 
  
I would like to hold one final meeting this year to discuss the May and June PCB reports and our 
on-going maintenance plan. We hope to have received word from the EPA on the plan. 
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Given everyone's very busy schedule, are you available on June 13, 14, or 15 at 7 pm? Please email 
me and let me know when you can meet.(See attached file: Memorandum (EH&E 17228).pdf) 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: Data Update 

Patrick Goddard   
 

to: 
 

Kimberly Tisa 09/20/2011

 

Cc: 
 

"Matt Fragala" 
  

Archive:  
 
This message is being viewed in an archive.

 
 
Kim, 
EH&E has updated the air and bulk sampling data they provided last spring. It is provided here for your use. 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 

From: Patrick Goddard  
Sent: Friday, September 16, 2011 10:22 AM 
To: Tisa.Kimberly@epamail.epa.gov 
Cc: 'Matt Fragala' 
Subject: FW: O&M Plan for PCBs, Estabrook School (EH&E 17228) 
  
Ms. Tisa, 
  
I have sending your four documents for your review. The first is revision 2 of the O&M plan, that you also received on 9/2. 
Another attachment includes the results of surface sampling conducted over the summer. Lastly, there are two additional 
documents that have been prepared by EH&E, one that summarize the results of the mitigation efforts implemented last 
September and one that summarizes the influence of ambient temperature on average indoor PCB concentration. 
  
My understanding is that EH&E has responded to all of your outstanding requests for additional information that resulted 
from your review of our earlier version of the O&M Plan. Please notify me if that is not the case. 
  
Lastly, we are presenting to the Estabrook community at a 9/26 PTA meeting where we will give an update on our O&M 
Plan and the soil remediation, which should be complete by that date. 
  
Let me know if you need anything further at this time. 
Thanks, 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
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781-274-8958 
pgoddard@lexingtonma.gov 

From: EH&E Production Department [mailto:ProductionDepartment@eheinc.com]  
Sent: Friday, September 02, 2011 7:18 PM 
To: Patrick Goddard 
Cc: Paul Ash; Tisa.Kimberly@epa.gov; Matt Fragala 
Subject: O&M PLan for PCBs, Estabrook School (EH&E 17228) 
  
Mr. Goddard: 
On behalf of Matt Fragala, please find the attached Revision Two of the Operations and Maintenance Plan for 
Polychlorinated Biphenyls, Estabrook School, Lexington, Massachusetts (EH&E 17228) in an Adobe Acrobat (.pdf) 
format.  
Should you have any questions, please contact Matt directly. 
  
Environmental Health & Engineering, Inc. 
Production Department 
1-800-825-5343 (1-800-EHE-TALK) 
  
 (See attached file: 9.19.11 Estabrook PCB Table - Air and Bulk.xls) 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: PCB Ceiling Tile work 

Patrick Goddard   
 

to: 
 

Tisa.Kimberly 09/22/2010

 

Cc: 
 

"David MacIntosh", McQueen.Jacqueline, guo.zhishi
  

Archive:  
 
This message is being viewed in an archive.

 
 
Kim, 
We have results for several types of ceiling tiles in Room 6, which is 
one of the rooms we plan to remediate. 
 
Old type tiles: 530 ppm and 970 ppm 
New, smooth tile: 14.3 ppm 
New, std. type: 18.3 ppm 
New, shiny new type: 141. 
Pat 
 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 
 
-----Original Message----- 
From: Tisa.Kimberly@epamail.epa.gov 
[mailto:Tisa.Kimberly@epamail.epa.gov]  
Sent: Wednesday, September 22, 2010 9:12 AM 
To: Tisa.Kimberly@epamail.epa.gov 
Cc: David MacIntosh; McQueen.Jacqueline@epamail.epa.gov; Patrick 
Goddard; guo.zhishi@epamail.epa.gov 
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Subject: RE: PCB Ceiling Tile work 
 
Pat- 
 
Thank you for your voice mail last night regarding the scope of work for 
removal of the ceiling tiles in the kindergarten.  I will look for it 
today so that I review it. 
 
With respect to the ceiling tiles, what was the PCB concentration in the 
kindergarten?  As you know, EPA ORD was interested in getting some 
ceiling tiles some studies it is undertaking.  Given that the rest of 
the building may not be done until school isn't in session, getting the 
kindergarten tiles may be a good starting point. 
 
If you are going to be doing the work this weekend, perhaps we can put 
some tiles aside and get info from ORD early next week on the shipping. 
 
Jackie, is this doable? 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
|------------> 
| From:      | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |Kimberly Tisa/R1/USEPA/US 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| To:        | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |"Patrick Goddard" <pgoddard@lexingtonma.gov> 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Cc:        | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |"David MacIntosh" <DMacIntosh@eheinc.com>, Jacqueline 
McQueen/DC/USEPA/US@EPA, Zhishi Guo/RTP/USEPA/US@EPA 
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| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Date:      | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |09/21/2010 07:13 AM 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Subject:   | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |RE: PCB Samples 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 
 
 
 
Pat is associated with Lexington where we have ceiling tiles and caulk. 
 
I have ballasts at another school. 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
 
|------------> 
| From:      | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |"Patrick Goddard" <pgoddard@lexingtonma.gov> 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| To:        | 
|------------> 
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>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |Jacqueline McQueen/DC/USEPA/US@EPA, "David MacIntosh" 
<DMacIntosh@eheinc.com> 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Cc:        | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |Kimberly Tisa/R1/USEPA/US@EPA, Zhishi Guo/RTP/USEPA/US@EPA 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Date:      | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |09/20/2010 10:35 PM 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Subject:   | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |RE: PCB Samples 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 
 
 
 
 
David, 
Perhaps you can send to EPA the bulk material results to date. 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
From: McQueen.Jacqueline@epamail.epa.gov [ 
mailto:McQueen.Jacqueline@epamail.epa.gov] 
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Sent: Monday, September 20, 2010 6:31 PM 
To: Patrick Goddard 
Cc: tisa.kimberly@epamail.epa.gov; guo.zhishi@epamail.epa.gov 
Subject: Re: PCB Samples 
 
 
Many thanks!  Our lead researcher will be back in the lab on Friday, and 
we will work with him on transport, packaging, chain of custody, etc. 
We'll be in touch. 
 
Just to confirm, this will not be for ballasts, only ceiling tiles and 
caulk, right? 
 
Thanks again, and thanks, Kim! 
 
Jackie 
 
Jacqueline McQueen 
U.S. Environmental Protection Agency (8104R) 
Office of Research and Development 
Office of Science Policy 
1200 Pennsylvania Avenue, N.W. 
Washington, D.C.  20460 
(202) 564-6639 
 
 
 
 
 
 
                                                                         
 From:  "Patrick Goddard" <pgoddard@lexingtonma.gov>                     
                                                                         
 To:    <McQueen.Jacqueline@epamail.epa.gov>,                            
        <Tisa.Kimberly@epamail.epa.gov>                                  
                                                                         
 Date:  09/20/2010 02:54 PM                                              
                                                                         
 Subjec PCB Samples                                                      
 t:                                                                      
                                                                         
 
 
 
 
 
 
 
The Superintendent has authorized me to release these samples. Let me 
know how you want to proceed. 
 
Pat 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
-----Original Message----- 
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From: McQueen.Jacqueline@epamail.epa.gov 
[mailto:McQueen.Jacqueline@epamail.epa.gov] 
Sent: Monday, September 20, 2010 10:12 AM 
To: Tisa.Kimberly@epamail.epa.gov 
Cc: Patrick Goddard 
Subject: RE: FW: air samples 
 
No negative consequences on our end.  We don't even want to know where 
the samples came from.  We are only interested in testing, not 
enforcement. 
 
Jackie 
 
Jacqueline McQueen 
U.S. Environmental Protection Agency (8104R) 
Office of Research and Development 
Office of Science Policy 
1200 Pennsylvania Avenue, N.W. 
Washington, D.C.  20460 
(202) 564-6639 
 
 
 
 
 
 
 
 From:       Kimberly Tisa/R1/USEPA/US 
 
 
 
 To:         "Patrick Goddard" <pgoddard@lexingtonma.gov> 
 
 
 
 Cc:         McQueen.Jacqueline@epamail.epa.gov 
 
 
 
 Date:       09/20/2010 10:03 AM 
 
 
 
 Subject:    RE: FW: air samples 
 
 
 
 
 
 
 
Not that I am aware. 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 



83

tisa.kimberly@epa.gov 
 
 
 
 
 
 From:       "Patrick Goddard" <pgoddard@lexingtonma.gov> 
 
 
 
 To:         <Tisa.Kimberly@epamail.epa.gov> 
 
 
 
 Cc:         <McQueen.Jacqueline@epamail.epa.gov> 
 
 
 
 Date:       09/20/2010 09:38 AM 
 
 
 
 Subject:    RE: FW: air samples 
 
 
 
 
 
 
 
 
Kim, 
I assume there would not be any potential negative consequences from 
giving the samples? 
 
We can ask for approval tomorrow night at the School Committee meeting. 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
-----Original Message----- 
From: Tisa.Kimberly@epamail.epa.gov 
[mailto:Tisa.Kimberly@epamail.epa.gov] 
Sent: Monday, September 20, 2010 9:37 AM 
To: Patrick Goddard 
Cc: McQueen.Jacqueline@epamail.epa.gov 
Subject: Re: FW: air samples 
 
Pat- 
 
I received on inquiry from EPA-HQ on the possibility of obtaining PCB 
samples for our ORD lab. 
 
As I may have mentioned to you, EPA is currently doing assessment of 
various products and their potential effect on indoor air.  They are 
interested in obtaining samples of caulk and possibly ceiling tiles...I 
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know you have both. 
 
Would the school board be amenable to releasing some of these products 
to EPA?  We would be responsible for shipment, etc. 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
|------------> 
| From:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |"Patrick Goddard" <pgoddard@lexingtonma.gov> 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| To:        | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |Kimberly Tisa/R1/USEPA/US@EPA 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Date:      | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |09/20/2010 08:39 AM 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Subject:   | 
|------------> 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 |FW: air samples 
| 
 
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
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Kim, 
We received this notification from EH&E on Saturday that the lab was not 
able to process reliable results due to an interferent. We repeated the 
sampling yesterday and EH&E is delivering the new samples this morning. 
We are hopeful that these results will be available Thursday. 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
From: David MacIntosh [mailto:DMacIntosh@eheinc.com] 
Sent: Saturday, September 18, 2010 1:10 PM 
To: Patrick Goddard 
Subject: air samples 
 
Pat- 
 
We received the lab report from Alpha for the indoor air samples.  As 
expected the detection limits had to be increased because of the 
presence of an interferent in the extracts.  Instead of a 5 ng/m3 
detection limit for each homolog, the limit increased to 50 ng/m3.  We 
are looking into the cause; the information available at present 
indicates a problem at the lab, not with the sampling.  This preliminary 
conclusion is based on the fact that all 8 samples had an interferent, 
including the media blank (no air was pulled through this cartridge) and 
the sample collected in Room 26 (no encapsulation work was done there). 
We may be seeing the effects of several weeks of rush orders and backlog 
at the lab - I'll know more on Monday after speaking with the lab 
director. The Town will not be charged for the lab costs or for the time 
spent collecting the samples. 
 
We may be able to infer a ceiling for the indoor air concentrations last 
Sunday, but we need to look at the results more thoroughly and gather 
additional information from the lab before reaching a conclusion.  If a 
ceiling could be inferred, I believe it would be in the range of 300 
ng/m3, which would have some informational value for us.  I'm not that 
optimistic right now, it's definitely worth looking into further. 
 
Regardless, we need to sample the indoor air again.  Tomorrow (Sunday) 
is best given the timeline for decision making.  Matt is prepared to 
start the samples in the morning.  He will need access to the school. 
In addition, we should talk with Sean about putting the OA dampers in 
rooms 13 and 24 back into the minimum setting.  If the linkages are 
still in place, then we can use the thermostat to reset the dampers.  If 
not, I would like to connect Sean and Matt so that they can figure out 
how to coordinate repositioning the dampers. Finally, before authorizing 
the lab to analyze the samples collected tomorrow, I will require that 
they demonstrate no problems with blanks (blinded to the lab) that will 
be delivered to them first thing Monday morning. 
 
This situation pains me greatly.  Please call my cell (617-593-1631)when 
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you are free to talk. 
 
Dave 
 
 
David L. MacIntosh, Sc.D. 
Principal Scientist 
Associate Director, Advanced Analytics 
Environmental Health & Engineering, Inc. 
117 Fourth Avenue 
Needham, MA 02494-2725 
800.825.5343 (o) 
617.593.1631 (m) 
 
 
 
 
 
 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  Estabrook Air Sampling Plan for All Rooms

Patrick Goddard   
 

to: 
 

Kimberly Tisa 11/10/2010

 

Cc: 
 

"Matt Fragala" 
  

Archive:  
 
This message is being viewed in an archive.

 
 
Kim, 
I spoke to Matt and confirmed that he would conduct wipe samples tomorrow on glazing and transite panel caulk.  
  
Attached is our air sampling plan for the next month. 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 
 (See attached file: Air Sampling Plan Estabrook.pdf) 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  MSBA Estabrook Vote 

Patrick Goddard   
 

to: 
 

Kimberly Tisa 02/14/2011
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
Good morning Kim 
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The link below will take you to the MSBA press release on its Estabrook vote. 
  
http://www.massschoolbuildings.org/news_events/2.9.11Board/Lexington 
  
This is a successful first step in expediting the replacement of the school. 
  
Let me know if you have any questions. 
Pat 
  
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 
  
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: Field samples for PCB off-gassing tests

Patrick Goddard   
 

to: 
 

Kimberly Tisa, Zhishi Guo 10/01/2010

 

Cc: 
 

Jacqueline McQueen, "David MacIntosh" 
  

Archive:  
 
This message is being viewed in an archive.

 
 
Kim, 
Yes, this is being coordinated by EH&E. 
 
I am all set. 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 
-----Original Message----- 
From: Tisa.Kimberly@epamail.epa.gov 
[mailto:Tisa.Kimberly@epamail.epa.gov]  
Sent: Thursday, September 30, 2010 11:45 AM 
To: guo.zhishi@epamail.epa.gov 
Cc: McQueen.Jacqueline@epamail.epa.gov; Patrick Goddard 
Subject: Re: Field samples for PCB off-gassing tests 
 
Zhishi- 
 
I've already coordinated this with Dave MacIntosh (EH&H), who is working 
at Pat's site. 



88

 
I assume that Dave has already spoken to Pat about this. 
 
Pat, please confirm if you require anything else. 
 
Thanks much! 
 
 
Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code:  OSRR07-2 
Boston, MA   02109-3912 
 
Phone:   617.918.1527 
E-Fax:    617.918.0527 
 
tisa.kimberly@epa.gov 
 
 
|------------> 
| From:      | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |Zhishi Guo/RTP/USEPA/US 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| To:        | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |pgoddard@lexingtonma.gov 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Cc:        | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |Kimberly Tisa/R1/USEPA/US@EPA, Jacqueline McQueen/DC/USEPA/US@EPA 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Date:      | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |09/30/2010 11:14 AM 
| 
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>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
|------------> 
| Subject:   | 
|------------> 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
  |Field samples for PCB off-gassing tests 
| 
  
>----------------------------------------------------------------------- 
-----------------------------------------------------------------| 
 
 
 
 
Patrick: 
 
 
My name is Zhishi Guo.  I am a Senior Scientist at the U.S. EPA National 
Risk Management Research Laboratory, and the Team Leader of an on-going 
study on PCB source characterization and evaluation of mitigation 
methods. We have recently asked EPA Region 1 to help us obtain a few 
field samples for testing of PCB off-gassing under laboratory 
conditions. The purpose is to characterize the PCB sources to better 
understand how PCBs transport and distribute in contaminated buildings. 
 
It is my understanding that Kim Tisa of Region 1 has made arrangements 
for your organization to provide us with two ceiling tile samples., and 
that you may be able to provide us with caulk samples. If possible, we 
would like to receive two types of caulk with high PCB content. The 
procedure for collecting and transporting the samples is provided in the 
first attachment. Section 2.1 is for collecting caulk. Please read 
Section 1 carefully about revealing the exact sampling locations. 
 
We thank you for helping us. Please let me know if you have any 
questions. 
 
[attachment "Sampling procedure for R1-v1b.pdf" deleted by Kimberly 
Tisa/R1/USEPA/US] [attachment "Sample Collection Custody Record.pdf" 
deleted by Kimberly Tisa/R1/USEPA/US] [attachment "Sample Shipping 
Custody Record.pdf" deleted by Kimberly Tisa/R1/USEPA/US] 
 
 
Best regards, 
 
 
Zhishi Guo, Ph.D. 
U.S. Environmental Protection Agency 
Office of Research & Development 
National Risk Management Research Laboratory 
Air Pollution Prevention & Control Division 
Indoor Environment Management Branch 
919-541-0185 (Telephone) 
919-541-2157 (Fax) 
guo.zhishi@epa.gov 
 
Street Address: 109 Alexander Dr., Room E384, Research Triangle Park, NC 
Send mail to: U.S. EPA, Mail Code E305-03, Research Triangle Park, NC 
27711 
Send packages to:  U.S. EPA, 4930 Old Page Rd., Durham, NC 27709 
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----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  FW: follow-up/ Advisory Committee

Patrick Goddard   
 

to: 
 

Kimberly Tisa 11/04/2010
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 
 
(See attached file: EstabrookMapStars.pdf) 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  FW: Today's vote on Bridge, Bowman, and Estabrook

Patrick Goddard   
 

to: 
 

Kimberly Tisa 01/30/2012
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
Hi Kim,  

 
I have good news on both sampling results and progress towards a replacement school. The voters approved a 
debt exclusion on January 24, so we are continuing on schedule for a new school before the end of 2014. Also, 
the results of the December 29, 2011 sampling showed very low PCB concentrations in the air and no detectable 
PCB on surfaces.  

We are current with our O&M plan. I will provide you another update after the April testing.  

Regards,  

Pat Goddard  

  

From: Paul B. Ash [mailto:pash@sch.ci.lexington.ma.us]  
Sent: Tuesday, January 24, 2012 11:19 PM 
To: pilar48@aol.com; Mary Ellen Dunn; Linda Chase; Robert J. Harris; Thomas Plati; Carol A. Pilarski; Patrick Goddard; 
Carl Valente 
Cc: School Committee 
Subject: Today's vote on Bridge, Bowman, and Estabrook  
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Dear Colleagues: 
I am very pleased to report the results of today's Proposition 2 1/2 vote to authorize funds for the 
Bridge and Bowman school renovation projects (total - $23,000,000) and funds to build a new 
Estabrook school ($42,000,000). The Bridge/Bowman question passed 3,755 yes votes to 1,944 no 
votes (66.6% yes to 33.4% no). The Estabrook question passed 4,139 yes votes to 1,569 no votes 
(72.5% yes to 27.5% no).  
  
This election was an incredible win for the Lexington Public Schools. With these funds, we will be 
able to provide high quality educational spaces for all Bridge, Bowman, and Estabrook students and 
school personnel for at least 20 years. This win also means that future school needs (both capital 
and operating) won't have to compete with Bridge/Bowman/Estabrook capital needs, since today's 
spending authorization will be funded outside the normal tax levy limit under Proposition 2 1/2. 
Normal tax revenues can now be used to fund other future needs. 
  
I wish to publicly thank Pat Goddard, Meg Colella, Mary Anton, Sandy Trach, all other school 
administrators who worked these projects, the faculty and staff members at each school, the School 
Committee, the Board of Selectmen, the members of the Appropriations and Capital Committees, 
Town Meeting Members, the members of the Permanent Building Committee, the PTAs at each 
school, and Carl Valente (Town Manager) for their leadership during these past three years. Their 
leadership, hard work, and perseverance made today's vote possible. I also want to thank the 
residents of Lexington for once again supporting the Lexington Public Schools. Lexington is a 
great town with a long history of supporting outstanding public education. Today's vote was one 
more clear voice that Lexington residents deeply care about their children's education, our work 
with students, and the quality of the schools. 
  
Based on current plans, we expect all three building project to be substantially completed by 
September, 2014.  
  
I deeply appreciate the community's support for our schools. 
  
Sincerely,  
Paul B. Ash 
Superintendent of Schools(See attached file: Air Samples (EH&E 17892).pdf)(See attached file: Wipe 
Samples 12 11 (EHE 17892).pdf)(See attached file: O&M Management Plan Schedule Jan 27 2012.pdf) 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  RE: FW: Release Abatement Measure Completion Report-Estabrook ES 

Patrick Goddard   
 

to: 
 

Kimberly Tisa 12/08/2011
 

 

Archive:  
 
This message is being viewed in an archive.

 
 
Hi Kim, 
I mailed our acceptance of the PCB Risk-Based approval from the post office today. You should see it tomorrow. 
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Thanks, 
Pat 
  
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
201 Bedford Street 
Lexington, MA 02420 
  
781-274-8958 
pgoddard@lexingtonma.gov 

From: Tisa.Kimberly@epamail.epa.gov [mailto:Tisa.Kimberly@epamail.epa.gov]  
Sent: Monday, November 28, 2011 2:53 PM 
To: Patrick Goddard 
Subject: Re: FW: Release Abatement Measure Completion Report-Estabrook ES 
   

Thanks, Pat.  

   

I thought about the soil report, but didn't have the dates at home as these records are in a different file.  When I 
get to the office tomorrow, I will include them  Thanks much!  

   

Kimberly N. Tisa 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code: OSRR07-2 
Boston, MA 02109-3912 
 
Phone: 617.918.1527 
E-Fax: 617.918.0527 
 
tisa.kimberly@epa.gov  

 

FW: Release Abatement Measure Completion Report-Estabrook ES
   

 

 
Patrick Goddard  

 
to: 

 
Kimberly Tisa

11/28/2011 12:18 PM
 

 
Kim, 
As noted, see -email below from Cynthia Campisano on 11/4. 
Pat 
 
Patrick W Goddard 
Director of Public Facilities 
Town of Lexington 
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201 Bedford Street 
Lexington, MA 02420 
 
781-274-8958 
pgoddard@lexingtonma.gov 
 
-----Original Message----- 
From: Matt Fragala [mailto:MFragala@EHEinc.com] 
Sent: Monday, November 28, 2011 10:20 AM 
To: Patrick Goddard 
Cc: David MacIntosh 
Subject: FW: Release Abatement Measure Completion Report-Estabrook ES 
 
Hi Pat 
 
The final soil report and this response to questions from EPA is missing 
from the admin record.  I will send you a copy of the final soil report 
next. 
 
Matt 
 
-----Original Message----- 
From: Cynthia Campisano 
Sent: Friday, November 04, 2011 12:33 PM 
To: 'Woodward.Katherine@epamail.epa.gov' 
Cc: Tisa.Kimberly@epamail.epa.gov; Matt Fragala 
Subject: RE: Release Abatement Measure Completion Report-Estabrook ES 
 
Hi Kate, 
 
Please see below for responses to your questions. Attached please find 
the final manifest as requested. If you prefer, I can also provide a 
memo or update for your records with the responses provided below. 
Please let me know if you would like a summary document or any other 
additional information. Thanks for your help. 
 
Cynthia D. Campisano, PG 
Senior Scientist/Project Executive 
Environmental Health & Engineering, Inc. 
781-247-4300 
 
-----Original Message----- 
From: Woodward.Katherine@epamail.epa.gov 
[mailto:Woodward.Katherine@epamail.epa.gov] 
Sent: Wednesday, October 26, 2011 12:05 PM 
To: Cynthia Campisano 
Cc: Tisa.Kimberly@epamail.epa.gov 
Subject: Release Abatement Measure Completion Report-Estabrook ES 
 
 
Cindee, 
 
I reviewed the report and I have a couple of questions/comments before 
we can close out this portion of the project: 
 
a.Page 4.  Section 2.3.  The statement is made that one 
sample 
collected outside of Classroom 6 had a PCB concentration of 7.4 ppm 
(refer to Figure B.3, Appendix B).  Figure B.3 only has sample 
numbers.  Which room is Classroom 6 and which of the samples has the 7.4 
ppm concentration? 
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Response: Table F.1 summarizes all of the analytical data and provides 
location identifiers. The sample with a concentration of 7.4 ppm is 
identified as 113734, and Classroom 6 is adjacent to it.  

b.Page 11. 
 
i.   Section 5.0.  The last paragraph states that Figure 
B-3 
illustrates the Site and excavation locations.  Figure B-3 shows the 
sample locations but not the excavation locations.  Figure B-4 shows 
the excavation locations, but does not show close up sample locations 
and grid spacings. 
 
Response: Figure B.3 illustrates the excavation locations and the 
assessment sample locations that determined areas requiring excavation. 
The excavation locations are shaded in light purple. Subsequent drawings 
B.4 - B.7, provide more detailed illustrations of the excavation areas, 
including the sample IDs for clearance samples. The close-up 
illustrations of sample and grid locations are included in B.5-B.7. 
 
ii.   Section 5.1. The first paragraph again refers to Figure 
B-3 
when discussing excavation limits. 
 
Response: Same as previous. 
 
c.Page 12.  Table 5.1.  What is the meaning of "S" and "D" 
in 
the column marked sample type? 
 
Response: S = Sample; D = Duplicate 
 
I also need a copy of the Non-hazardous Waste Manifest with Waste 
Tracking Number NHWM051637 that is signed by the designated facility 
owner. 
 
If you have any questions please feel free to contact me. 
 
Kate 
 
Katherine Woodward, PE 
Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code: OSRR07-2 
Boston, MA 02109-3912 
Phone:  617-918-1353(See attached file: EPA Risk Based Approval Acceptance.pdf) 
----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
{In Archive}  Revised Air Sampling Plan 

Patrick Goddard   
 

to: 
 

Kimberly Tisa 10/18/2011

 

Cc: 
 

"Matt Fragala" 
  

Archive:  
 
This message is being viewed in an archive.
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Kim,  

 
The attached Air Sampling plan was developed to incorporate input from you and school parents. Benjamin Esty, 
who also emailed you about the previous plan, has communicated with me that this plan addresses his concerns. 

Matt Fragala should be submitting the revised O&M plan to your attention in the next day or two.  

Let me know if you have any questions.  

Pat  

   

Patrick W Goddard  

Director of Public Facilities  

Town of Lexington  

201 Bedford Street  

Lexington, MA 02420  

   

781-274-8958  

pgoddard@lexingtonma.gov(See attached file: October 2011 Air Sampling V.3 (EH&E 17892).pdf) 

----- Forwarded by Kimberly Tisa/R1/USEPA/US on 05/28/2014 08:19 AM ----- 

 
The linked image cannot be displayed.  The file may have been moved, renamed, or deleted. Verify that the link  
points to the correct file and location.

  

 


